



Thomson Learning

Information Technology Project Management

Kathy Schwalbe



Suranaree University of Technology



31051000594628



Contents

1	<i>Introduction to Project Management</i>	1
	Introduction	2
	What is a Project?	4
	What is Project Management?	7
	How Project Management Relates to Other Disciplines	10
	History of Project Management	11
	The Project Management Profession	14
2	<i>The Project Management Context and Processes</i>	21
	A Systems View of Project Management	22
	Project Phases and the Project Life Cycle	25
	Understanding Organizations	30
	Suggested Skills for a Project Manager	36
	Project Management Process Groups	38
3	<i>Project Integration Management</i>	49
	What is Project Integration Management?	50
	Project Plan Development	53
	Project Plan Execution	58
	Overall Change Control	62
	Need for Top Management Commitment	67
4	<i>Project Scope Management</i>	75
	What Is Project Scope Management?	76
	Project Initiation: Strategic Planning and Project Selection	77

	Scope Planning and the Scope Statement	90
	Scope Definition and the Work Breakdown Structure	91
	Scope Verification and Scope Change Control	98
5	<i>Project Time Management</i>	109
	Importance of Project Schedules	110
	Where Do Schedules Come From? Defining Activities	112
	Activity Sequencing	113
	Activity Duration Estimating	117
	Schedule Development	118
	Controlling Changes to the Project Schedule	128
	Using Software to Assist in Time Management	131
	Words of Caution on Using Project Management Software	132
6	<i>Project Cost Management</i>	141
	The Importance of Project Cost Management	142
	Basic Principles of Cost Management	144
	Resource Planning	148
	Cost Estimating	149
	Cost Budgeting	157
	Cost Control	159
	Using Software to Assist in Cost Management	167
7	<i>Project Quality Management</i>	174
	Quality of Information Technology Projects	175
	What Is Project Quality Management?	178
	Modern Quality Management	179
	Quality Planning	183
	Quality Assurance	186

	Quality Control	186
	Tools and Techniques for Quality Control	187
	Improving Information Technology Project Quality	196
8	<i>Project Human Resource Management</i>	208
	The Importance of Human Resource Management	209
	What is Project Human Resource Management?	211
	Keys to Managing People	211
	Organizational Planning	219
	Issues in Project Staff Acquisition and Team Development	225
	Using Software to Assist in Human Resource Management	233
9	<i>Project Communications Management</i>	241
	The Importance of Project Communications Management	242
	Communications Planning	244
	Information Distribution	247
	Performance Reporting	251
	Administrative Closure	252
	Suggestions for Improving Project Communications	253
	Using Software to Assist in Project Communications	264
10	<i>Project Risk Management</i>	272
	The Importance of Project Risk Management	273
	Common Sources of Risk on Information Technology Projects	276
	Risk Identification	279
	Risk Quantification	280
	Risk Response Development	286
	Risk Response Control	288

	Top 10 Risk Item Tracking	288
	Using Software to Assist in Project Risk Management	290
	Results of Good Project Risk Management	292
11	<i>Project Procurement Management</i>	299
	Importance of Project Procurement Management	300
	Procurement Planning	302
	Solicitation Planning	310
	Solicitation	312
	Source Selection	313
	Contract Administration	315
	Contract Close-out	316
12	<i>Initiating</i>	323
	What Is Involved in Project Initiation?	324
	Background on Northwest Airlines	325
	Background on ResNet	326
	Selecting the Project Manager.	329
	Preparing Business Justification for the Projects	330
	Developing the Project Charter	335
	Actions of the Project Manager and Senior Management in Project Initiation	336
13	<i>Planning</i>	341
	What Is Involved in Project Planning	342
	Developing the Project Plans	345
	Determining Project Scope and Schedules	347
	ResNet Cost Estimates	353

Human Resources and Communications Planning	356
Quality, Risk, and Procurement Planning	358

14 *Executing* 363

What Is Involved in Executing Projects?	364
Providing Project Leadership	365
Developing the Core Team	366
Verifying Project Scope	367
Assuring Quality	367
Disseminating Information	369
Procuring Necessary Resources	371
Training Users to Develop Code	372

15 *Controlling* 379

What Is Involved in Controlling Projects?	380
Schedule Control	381
Scope Change Control	383
Quality Control	384
Performance and Status Reporting	386
Managing Resistance to Change	388

16 *Closing* 393

What Is Involved in Closing Projects?	394
Administrative Closure	395
ResNet Audit	396
ResNet Final Recognition Party and Personnel Transition	398
Lessons Learned	399
What Is Next for ResNet?	400

Appendix A: A Guide to Using Microsoft Project 98 405

Introduction	405
Overview of Microsoft Project 98	406
Project Scope Management	412
Project Time Management	417
Project Cost Management	433
Project Human Resource Management	444
Project Communications Management	450
Exercises	458

Appendix B: Advice for the PMP Exam 468

What is PMP Certification?	468
What Are the Requirements for Earning and Maintaining PMP Certification	469
What Is the Structure and Content of the PMP Certification Exam?	470
How Should You Prepare for the PMP Exam?	471
Ten Tips for Taking the PMP Exam	471
Sample Questions	473
Final Advice on PMP Certification and Project Management in General	475

Glossary 469