



Contracts and International Project Management

Suranaree University of Technology



31051000647004

David G. Carmichael

Contents

ABOUT THE AUTHOR

VIII

1 INTRODUCTION

1

2 IN-HOUSE VERSUS OUTSOURCING

5

2.1 Introduction

5

2.2 In-house approach

5

2.3 Outsourcing – Contract approach

6

2.4 Public sector and private sector work

9

2.5 Case studies

15

2.5.1 Case study – Road construction

15

2.5.2 Case study – Contractor decisions on outsourcing

16

2.5.3 Case study – Outsourcing coal mining

18

2.5.4 Case study – Local government practices

19

2.6 Exercises

22

References

24

Bibliography

24

3 CONTRACT (PAYMENT) TYPES

25

3.1 Introduction

25

3.2 Outline

25

3.3 Fixed price contracts

27

3.3.1 Lump sum contracts

30

3.3.2 Schedule of rates contracts

33

3.3.3 Guaranteed maximum price (GMP) contracts

40

3.4 Prime cost contracts

40

3.5 Incentives/disincentives

55

3.6 Choice of contract (payment) type

62

3.7 Case studies

65

3.7.1 Case study – Sewer reticulation project

65

3.7.2 Case study – Substation dismantling project

67

3.7.3 Case study – Building excavation contract

69

3.7.4 Case study – Redevelopment of a large city park

70

3.7.5 Case study – Construction of a shopping centre

73

3.7.6 Case study – A contractor's business

74

3.7.7 Case study – Local government – flooding and drainage	76
3.8 Exercises	77
References	82
4 DELIVERY METHODS	83
4.1 Introduction	83
4.2 Outsourcing options	87
4.2.1 Case study – Contaminated sites	95
4.3 Traditional	101
4.3.1 Case study – House construction	105
4.3.2 Case study – Road construction	106
4.4 Design-and-construction	107
4.4.1 Detail design-and-construction	111
4.4.2 Design-and-construction	113
4.4.3 Case study – Hospital project	117
4.4.4 Case study – Road building projects	119
4.4.5 Managing contractor	120
4.5 Novation	121
4.5.1 Case study – One company's experiences in the building industry	124
4.5.2 Case study – Stormwater retention basin	127
4.6 Design-construct-and-maintain	129
4.7 Project management	131
4.7.1 Alternative configurations	135
4.7.2 Case study – Can-making	138
4.8 Design and management	141
4.9 Construction management	141
4.9.1 Alternative configurations	148
4.9.2 Case study – Instrumentation project	150
4.9.3 Case study – Owner-builder	153
4.10 Concessional methods	154
4.10.1 Case study – Water treatment project/plant	160
4.10.2 Case study – Housing village	162
4.11 Fast-track	164
4.11.1 Case study – Infrastructure project	166
4.11.2 Case study – Internal upgrade project	172
4.12 Single or multiple contracts	175
4.12.1 Bundling	176
4.12.2 Staging	178
4.13 Performance of different delivery methods	179
4.14 Exercises	181
References	184
Bibliography	185
5 INTERNATIONAL CASE STUDIES	186
5.1 Outline	186
5.2 Case studies	186

5.2.1	Case study – Port development, Asia	186
5.2.2	Case study – Hydroelectric power station project, Asia	190
5.2.3	Case study – Hydroelectric project, Asia	193
5.2.4	Case study – Condominium project, Thailand	196
5.2.5	Case study – Development of public facilities, buildings, Indonesia	199
5.2.6	Case study – Airport extension, Cambodia	201
5.2.7	Case study – B&T delivery, toll road, Indonesia	204
5.2.8	Case study – Lump sum contract, discharge, civil work, Indonesia	205

SUBJECT INDEX	207
---------------	-----