

BUILDING PROCUREMENT



ROY MORLEDGE
ADRIAN SMITH
DEAN T. KASHIWAGI

Contents

Foreword	xiii
Preface	xv
1 Introduction	1
2 Procurement strategy: a literature review	6
Introduction	6
Procurement strategy selection models	9
Team relationships, supply chain management and communication and their effect on project performance	10
Teamwork and team performance	10
Partnering and multicultural teams	11
Supply chain management	12
The role of the client in the procurement process	13
The interrelationship between the various components of the overall procurement approach: strategic procurement management	14
Legal and contractual issues, including public sector procurement legislation, and their effect on project performance	14
Legal and contractual issues in procurement	14
Public sector procurement law	16
International procurement comparisons and the impact of cultural differences	17
Risk allocation and reward	18
Bid evaluation techniques	19
Environmental and sustainability issues and the procurement of construction work	21
Conclusion	22
3 Principles of strategic procurement	31
Introduction	31
Procurement: a review of theory and practice	32
A strategic approach to procurement	33
Components of the procurement process	34
Conclusion	41

4	Public sector projects	43
	Introduction: why should public sector projects be different?	43
	What constitutes the public sector?	44
	Central government	45
	Local government	50
	The National Health Service (NHS)	52
	Procurement rules: European Community principles and procedures	53
	Non-discrimination and transparency: the role of the EU	53
	The Directives	54
	Tendering	57
	Framework agreements	61
	Electronic auctions	63
	Sustainability and environmental issues	64
	Timescales	65
	Award procedures	66
	Enforcement of EU Directives	67
5	Project initiation	69
	Introduction	69
	Strategic fit	69
	Payback	70
	Assessment of options	72
	Achievability	73
	Affordability	73
	Project initiation	74
	Prioritisation of objectives	74
	Conclusion	76
6	Briefing and the design process	79
	Introduction	79
	Project briefing: an overview	79
	Types of construction client	81
	Time	83
	Cost	83
	Quality	83
	Likelihood of post-contract client changes	84
	Degree of accountability required	84
	The briefing process: an historical perspective	84
	Developing the project brief	86
	The project execution plan (PEP)	87
	What issues does the PEP need to address?	87
	When should it be prepared?	89
	Who prepares the PEP?	89
	How is the PEP prepared?	90

Project briefing: the case of hospitals	90
Critical factors for success in the briefing process	92
7 Procurement strategies	95
Introduction	95
Procurement strategy	100
Procurement options	102
Selecting a procurement strategy	103
Factors to be considered in selecting a procurement strategy	105
Factors outside the control of the project team	105
Client resources	106
Project characteristics	106
Ability to make changes	106
Cost issues	106
Project timing	107
Construction times	108
Performance	108
Procurement strategies: a review	108
Design-bid-build (also known as 'traditional')	108
Measurement (remeasurement or measure and value)	111
Construction management	112
Management contracting	114
Design and manage	115
Design and build	116
8 Project team selection	120
Introduction	120
Selecting consultants	121
Selecting contractors	124
Qualification	125
Production of the tender list	126
Tender evaluation	127
Interview	128
Weightings	129
The award	129
9 Managing the procurement process	130
Strategic aspects	130
Developing the project execution plan	132
Identifying the project team	132
Implementing the procurement strategy	133
Financial resources	133
Human resources	133
Physical resources	134
Temporary organisational structure	135

Contractual arrangements	135
Systems and controls	135
Time management	136
Design management	138
Design risk	139
Cost management	141
Quality control overview	144
Change control overview	145
Commissioning	146
Occupation and take-over	146
Conclusion	146
10 The value of design	148
Value context	148
The value of good design	150
Managing value: value management and value engineering	151
Value management	152
Value engineering	154
11 Risk	157
The need for risk management	157
Risk and uncertainty	158
Risk management strategies	158
Risk identification	158
Assumption analysis	159
Lists	159
Brainstorming	159
Delphi technique	159
Cause and effect	161
Risk examples	161
Analysis, involving quantification of the risk effects and prioritisation	162
Qualitative assessment	162
Quantitative assessment	163
Choice of an acceptable risk management strategy	167
Risk avoidance	167
Risk reduction	167
Risk transfer	167
Risk sharing	167
Risk retention	168
Risk allocation	168
Risk monitoring and control	169
12 Partnering culture and the management of relationships	170
Introduction	170
Collaborative procurement: an overview	170

The Latham review and subsequent developments	170
The rise of collaborative approaches to procurement	171
Collaborative approaches to construction work	172
Some general issues	172
Contractual approaches	173
The JCT forms of contract including the Standard Form of Building Contract	173
The GC Works range	173
The New Engineering Contract (NEC) Engineering and Construction Contract (ECC) Edition 3	174
The ACA Project Partnering Contract (PPC 2000)	174
Perform21 Public Sector Partnering Contract	175
Target cost contracts	175
What advantages does partnering bring?	177
Managing a successful partnering arrangement	177
The role of the workshop facilitator	177
Facilitation guidelines	178
Team composition	179
The management of relationships	180
Background	180
Establishing the 'cultural fit'	181
'Cultural fit'	181
What is culture?	182
Understanding culture	183
Achieving cultural fit	183
Mutual objectives	184
Team development	185
The nature of trust	187
Maintenance of the relationship	189
The project supply chain	190
The holistic approach	192
The bicameral approach	192
The unilateral approach	193
The collaborative approach	194
Conclusion	194
13 Privately financed public sector projects (PFI and PPP)	196
Introduction	196
Historical development	196
Modern models for privatisation	200
Outright privatisation	200
Participative privately financed techniques	201
Corporatisation and the use of semi-private (i.e. mixed) companies	201
Management contracts	203
The leasing model or build-lease-transfer (BLT)	203

Prefinancing	204
Mixed models	205
Concession-based methods	205
14 Public private partnerships (PPPs) and the UK Private Finance Initiative (PFI)	211
Introduction	211
The Private Finance Initiative (PFI)	211
Genesis	213
Contractual arrangements	214
Problems	214
The first Bates review	217
The second Bates review	218
Current developments	218
Current problems and solutions	219
Conclusion	230
15 Construction procurement: Europe and China	233
Introduction	233
Europe	234
The French system	234
The northern European approach	241
The Mediterranean approach	243
The People's Republic of China and the Hong Kong Special Autonomous Region (HKSAR)	246
The Chinese construction industry	247
The external construction industry	247
The indigenous construction industry	248
The construction professions	248
Opportunities	249
16 US delivery processes critically reviewed	250
Introduction	250
Low-bid award	251
Best interest of the client vs best interest of the contractor	252
The design and build process	253
Construction management	255
Design and build	256
Construction management at risk	258
Indefinite delivery, indefinite quantity (IDIQ)	259
Job order contracting (JOC)	260
Time and materials contracting	260
Performance contracting	261
Best value selection	261
Performance Information Procurement System (PIPS)	262

Comparison of procurement processes	262
Outsourcing	266
Conclusion	267
17 Performance Information Procurement System (PIPS)	270
Introduction	270
Set-up and training phase	272
Core group	273
Client or client policies	273
Selection of performance criteria	274
Bidding phase and past performance information phase	275
Request for proposal (RFP)	276
Weights for the criteria	276
Training meeting	280
Past performance information (PPI)	280
Identification of past performance references	281
The PIPS process	283
Rating the past performance of contractors	284
Prebid meeting	284
Capability to perform the required construction	285
The bidding phase	285
Value added features by critical subcontractors	286
The risk assessment plan	286
Interviews	287
The pre-award stage	289
The contract	290
During construction	290
Updating performance information	291
Conclusion	291
18 Summary	293
Appendix: PIPS case studies	296
Case study no. 1: United Airlines	296
Introduction	296
Construction results	296
High quality painting	297
High quality roofing and flooring	298
Conclusion	298
Case study no. 2: the State of Utah	299
Introduction	299
The State of Utah construction environment	300
The University of Utah housing project (2000 Winter Olympic village housing)	300
PIPS implementation	301

Performance data collection	302
PIPS results	303
Construction of the University of Utah housing	305
Analysis of the PIPS implementation	306
Overview of the State of Utah PIPS tests	307
Lessons learned	308
Value-based selection process	309
Comments by the State of Utah participants	310
Conclusion	310
Case study no. 3: University of Hawaii	311
Introduction	311
Implementation of PIPS by the UH	312
Painting projects	313
Results	314
Conclusion	316
Case study no. 4: the State of Georgia	317
Introduction	317
Project 1: Environmental Science and Technology (ES&T) Building (Georgia Institute of Technology)	318
Project 2: Occupational Technology Building (Savannah Technical Institute)	320
Comparison with other low-bid projects	325
Conclusion	326
Index	327