

Introduction to



Cynthia Snyder, PMP
Frank Parth, PMP



MANAGEMENT CONCEPTS

Contents

Chapter 1: Projects and Operations	1
What Is Project Management?	2
Why Use Project Management?	4
How Is Project Management Different from Operational Management?	4
Successful Project Management	6
Programs and Portfolios	8
A Brief History of IT Project Management	10
Challenges of IT Projects	11
The Value of IT Project Management	12
Chapter 2: Organizational Structure and the Strategic Role of Project Management	17
Company Organizational Structures	17
Functional	18
Project Driven	19
Matrix	20
Project Management Offices	22
Background	23
Types of Project Management Offices	23
Center of Excellence Project Office	24
Administrative Project Office	25
Business Unit of Project Managers	25
Strategic Project Management Office	25
Project-Specific Project Management Offices	26
Organizational Location of Project Management Offices	26
Criteria for Successful Project Offices	27

Overview of Strategic Management	29
Key Strategic Terms.....	29
Using Projects to Meet Organizational Needs	32
Categorizing Projects	33
Where Do Projects Come From?	33
Selecting Projects	34
Types of Projects	35
Mandatory Projects	35
Infrastructure Upgrades	35
Discretionary Projects	36
Project Selection	36
How to Choose a Project?	38
Chapter 3: Project Processes, Phases, and Life Cycles	45
Project Management Processes	46
Initiating Processes.....	47
Planning Processes	47
Executing Processes	48
Controlling Processes.....	48
Closing Processes	48
Project Phases	49
Project Life Cycles.....	52
Ad Hoc/Code-and-Fix	54
Waterfall	55
Iterative/Incremental.....	56
Spiral Approach.....	57
Prototyping.....	59
Light Processes	60
Chapter 4: Project Management Plan Elements	65
Management Documents	65
Planning Documents	67
Project Logs	69
How Much Documentation Do I Really Need?	70
How Much Project Management Is Enough?	71
Project Categories.....	74
Duration	75
Budget	75
Resource Usage	75
Risk.....	76

Complexity	76
Criticality	77
Communications Requirements	77
Category A, B, and C Projects	77
Chapter 5: Initiating and Planning Project Scope	85
The Project Charter	85
What Goes into the Project Charter	86
Value of the Project Charter	90
The Kickoff Meeting	90
The Project Scope Statement	91
What Goes into the Project Scope Statement	92
Value of the Project Scope Statement	96
All About Requirements	96
Introduction to Requirements	97
The Business Analyst and Requirements	100
Types of Requirements	101
Properties of Requirements	103
Individual Requirements	104
Sets of Requirements	106
Sources of Requirements	106
Stakeholder Categories	108
Gathering Requirements	109
Interviews	109
Joint Application Development Sessions	110
Other Approaches	111
Chapter 6: Creating the Work Breakdown Structures and	
Project Schedule	117
The Work Breakdown Structure	118
Organizing the Work Breakdown Structure	118
Developing the Work Breakdown Structure	122
Work Breakdown Structure Display	123
Activity Definition	125
Resource Planning	130
Defining Resources	131
Defining Roles and Responsibilities	133
Activity Sequencing	135
Types of Dependencies	136
Types of Relationships	136

Duration Estimating	138
Effort and Duration	139
Types of Estimates	140
Methods of Developing Estimates	142
Factors that Affect Estimates	143
Cost Estimating	144
Developing a Rough Order of Magnitude Cost Estimate	145
Challenges of Accurate Costing within IT	147
Chapter 7: Developing the Project Team	153
The Project Manager	153
Project Manager Skills and Abilities	154
Project Management	154
Project Leadership	156
Project Manager Traits	157
Project Management	157
Project Leadership	158
Other Project Roles	160
The Project Sponsor	160
The Business Analyst	162
Team Members	163
Functional Managers	164
Project Teams	165
Team Development Life Cycle	165
Forming—Stage 1	166
Storming—Stage 2	166
Norming—Stage 3	167
Performing—Stage 4	167
Team-Building Tools	167
Team Characteristics	169
Communication	169
Trust	169
Participation	170
Shared Leadership and Accountability	170
Reflection on the Team Process	170
Team Leadership	171
Leadership Attitude	171
Leadership Behavior	171
Leadership Tasks	171
Team Charter	173
Managing Virtual Teams	176

Project Conflict	177
Common Causes of Project Conflict.....	177
Scope	177
Resources	178
Schedule	178
Priorities	179
Methods for Managing Conflict.....	179
Competing	180
Accommodating	180
Collaborating.....	180
Compromising.....	180
Avoiding	180

Chapter 8: Quality Management185

A Discussion of Quality Management	185
The Definition of Quality.....	186
Quality Expectations	187
Project Quality and Product Quality	188
Recent Quality Approaches.....	189
International Standards Organization	189
Capability Maturity Models	191
PRINCE2	192
Six Sigma	192
Cost of Quality.....	193
The Quality Management Plan	197
Quality Management Tools.....	197
Testing.....	202
The Testing Program.....	203
Testing In-House Developed Systems	205
Testing Commercial, Off-the-Shelf Products	206
Test Documentation.....	207
User Involvement	210
Lessons Learned for Testing	215

Chapter 9: Project Communications221

Planning Project Communications.....	221
Identifying Project Stakeholders	221
Factors that Affect Communications Planning	223
Project Complexity.....	223
Communications Urgency	224
Communications Technology	225

Communication Content and Format	226
Content	226
Format	227
The Communication Plan	228
Communicating Effectively	230
Communication Myths	232
Barriers to Communication	233
The Message	233
The Sender	234
The Receiver	234
The Environment	234
Project Documentation	234
Status Reports	237
Written and Verbal Communications	237
Written Communication	237
Verbal Communication	239
Nonverbal Aspects of Verbal Communication	240
Presentations	240
Project Meetings	242
Premeeting	243
The Meeting	243
After the Meeting	245
Chapter 10: Project Risk	249
Understanding Project Risk	249
Sources of Project Risk	250
Team Members	251
Skills	251
Availability	252
Technical	253
IT Technology Risks	253
Requirements-Related IT Risks	255
Testing	255
Vendor-Related IT Risks	256
Project Management-Related Risks	258
Scope	258
Schedule	259
Budget	260
Project Management	261
Organization	261
External	263

Risk Identification Tools	263
Project Documents	263
Interviews	265
Risk Breakdown Structure	265
Brainstorming	267
Documenting Project Risks	268
The Risk Statement	268
The Risk Register	269
Analyzing Project Risks	269
Assessing Probability	270
Assessing Impact	271
Schedule Risk	272
Scope/Performance/Quality Risk	272
Budget Risk	272
Stakeholder Satisfaction	273
A Risk Analysis Process	273
Risk Analysis Tools	274
A Preliminary Risk Analysis	274
Probability-Impact Matrix	277
Project Risk Profile Form	277
Planning for Risk Response	281
Negative Risks	281
Avoiding Risk	281
Mitigating Risk	281
Transferring Risk	281
Accepting Risk	281
Positive Risks	283
Additional Risk Items	283
Contingency Plans	284
Risk Triggers	284
Secondary and Residual Risks	284
Reserve	284
Fallback Plans	285
Chapter 11: Finalizing the Schedule and Budget	291
Finalizing Project Resources	291
Loading Resources	292
Leveling Resources	301
Task Linkages	304
Using Scheduling Tools for Other Types of Resources	305

Optimizing Your Project Schedule	305
Accounting for Risk	305
The Critical Path	306
Compressing the Schedule	307
Shortening without Spending Money.....	308
Shortening with Spending Money.....	310
Types of Schedule Constraints.....	313
Schedule Myths.....	314
Scheduling Multiple Projects	315
Creating a Baseline Budget	317
Task-Related Costs	318
Non-Task-Related Costs	321
Chapter 12: Project Execution	325
Managing the Project.....	325
Stakeholder Management.....	326
Negotiation.....	328
Develop a Negotiating Strategy	328
The Negotiation.....	329
The Project Kickoff Meeting	330
Managing Scope, Schedule, and Resources	331
Quality Assurance.....	332
Risk Management.....	333
Leading the Project Team	333
Managing Project Communication.....	336
Communication Channel Management	336
Collecting Information	337
Scope and Performance Information.....	338
Schedule Information	338
Cost and Resource Information.....	338
Other Project Information	339
Managing Change.....	340
Defining Change.....	340
Comparing Product and Project Scope Change.....	341
Sources of Change	342
Cost of Change.....	343
Change Control Infrastructure.....	344

Chapter 13: Project Monitoring and Control	353
Defining Project Monitoring and Control	353
Determining What to Report	354
Planning for Monitoring	356
Measuring Progress	357
Types of Measurements	360
Information Analysis	361
Thresholds and Variances	362
Analyzing Information	363
Metrics	364
Common Metrics	365
Analyzing Schedule Variances	365
Analyzing Cost Variances	376
Displaying Information	381
Developing Responses	381
Root Cause Analysis	383
Some Corrective Action Options	385
Schedule	385
Cost	385
Scope	386
Monitoring and Controlling Risk	386
Putting It All Together	387
Reporting Cycles	388
Chapter 14: Project Audit and Closure	393
Project Audits	393
Closing Out the Project	398
Obtaining Final Project Acceptance	398
Scope Validation	399
Transitioning to Production	400
Closing Out Project Documentation	401
Closing Documentation	401
Contract Closure	402
Archiving Information	403
Checklists	404
The Post-Implementation Report	404
Lessons Learned	408
Appendix: Answers to Review Questions	417
Index	435