

# IT Maintenance

## Applied Project Management

Michael F. Malinowski, PMP



MANAGEMENT CONCEPTS

# Table of Contents

<b>Preface</b> .....	<b>xiii</b>
<b>Acknowledgments</b> .....	<b>xix</b>
<b>Part I Initiating Processes</b> .....	<b>1</b>
<b>Chapter 1 Introduction</b> .....	<b>3</b>
CIO Agenda .....	4
Leadership .....	5
Book Organization .....	6
How to Effectively Use This Book .....	11
<b>Chapter 2 Project Management Versus IT System</b>	
<b>Maintenance</b> .....	<b>13</b>
Scope Documents .....	14
Defining Work Tasks .....	14
Cost Estimate .....	15
Team .....	15
Longevity .....	15
Skills .....	16
Knowledge .....	16
Numbers of Team Members .....	17
Work Tracking .....	17
Customer Care .....	17
Metrics .....	18
Risk .....	18
Conclusion .....	19

<b>Chapter 3 Outsourcing: The New Challenge</b> . . . . .	<b>21</b>
Outsourcing Past and Present . . . . .	21
Outsource a Problem . . . . .	23
So Why Is Outsourcing Included in This Book? . . . . .	25
Undoing Outsourcing . . . . .	26
<b>Part II Planning Processes</b> . . . . .	<b>29</b>
<b>Chapter 4 Scope of Maintenance</b> . . . . .	<b>33</b>
Process Boundaries . . . . .	37
Process Inputs . . . . .	37
Process Resources . . . . .	38
Policies, Procedures, and Other Documents . . . . .	38
Process Outputs . . . . .	39
Inside the Process . . . . .	40
Customer Care . . . . .	40
Work Tracking . . . . .	41
Status Tracking . . . . .	42
Answering Questions . . . . .	42
System Administration . . . . .	43
Data Fixes . . . . .	43
Defect (Bug) Fixes . . . . .	43
Enhancement with Estimates . . . . .	44
Vendor New Releases . . . . .	45
Monitor Production . . . . .	45
Performance Tuning . . . . .	45
Backup and Recovery . . . . .	45
Disaster Planning . . . . .	46
Testing . . . . .	46
Migrations . . . . .	47
Configuration Management . . . . .	47
Summary . . . . .	47
<b>Chapter 5 Service Level Agreement</b> . . . . .	<b>49</b>
Separate Enhancements . . . . .	50
Value Position . . . . .	51
Writing the SLA . . . . .	52
How to Judge the Quality of an SLA . . . . .	57

<b>Chapter 6</b>	<b>Service Breakdown Structure</b>	<b>59</b>
<b>Chapter 7</b>	<b>Cost Estimate</b>	<b>65</b>
	Labor Estimates	66
	Approach 1: Current Team	67
	Approach 2: New Maintenance Team Established after a Project Team	68
	Approach 3: Service Breakdown Structure	69
	Approach 4: Benchmark	69
	Non-Labor Estimates	71
	Long-Range Plan	72
	Putting It All Together	74
<b>Chapter 8</b>	<b>Transition Planning</b>	<b>77</b>
	Transition to Existing Maintenance Team	78
	Create New Maintenance Team as Part of Transition	83
<b>Chapter 9</b>	<b>Documentation</b>	<b>87</b>
	Developing Documentation	90
	Documentation Types	92
	Document Matrix	93
	Operations Guide	94
	Maintenance Manual	97
	Design Document	99
	Business Process Document	99
	System Notebook	100
	Maintenance of the Documentation	101
<b>Part III</b>	<b>Executing Processes</b>	<b>103</b>
<b>Chapter 10</b>	<b>Team Management</b>	<b>105</b>
	Team Development	105
	Maintenance/Project Team Structure	106
	Determine Skill Need	109
	Select Team	110
	Divide Up Coverage	112
	Train Team	113
	Manage Team	114

<b>Chapter 11 Work Tracking</b> . . . . .	<b>119</b>
My Story . . . . .	119
What to Track . . . . .	120
Work Tracking Design . . . . .	121
Implementing Work Tracking . . . . .	126
Providing Work Tracking Access to the Users . . . . .	127
<b>Chapter 12 Customer Care</b> . . . . .	<b>129</b>
Service . . . . .	129
Customer Care Mechanics . . . . .	130
Customer Problems . . . . .	132
Customer Care Metrics . . . . .	133
<b>Chapter 13 Incidents, Defects, and Enhancements</b> . . . . .	<b>135</b>
Incident Definition . . . . .	135
Defect Definition . . . . .	136
Enhancement Definition . . . . .	136
Customer Categorizing Enhancements as Defects . . . . .	137
Emergency/Defect Fix Process . . . . .	138
Severity Levels . . . . .	141
Enhancement Process . . . . .	142
Vendors . . . . .	146
Grouping Fixes and Enhancements . . . . .	146
Metrics . . . . .	146
<b>Chapter 14 Testing</b> . . . . .	<b>149</b>
Develop Test Plan . . . . .	151
Types of Testing . . . . .	154
Catch Defects Early . . . . .	159
Test Case and Script Development . . . . .	160
Test Execution and Control . . . . .	162
Earned Value . . . . .	164
<b>Part IV Controlling Processes</b> . . . . .	<b>167</b>
<b>Chapter 15 Metrics—Overall Control</b> . . . . .	<b>169</b>
Maintenance/Project Difference . . . . .	170
Appropriate Metrics . . . . .	170
Reporting Metrics . . . . .	172

<b>Chapter 16 Configuration Management. . . . .</b>	<b>175</b>
Version Control. . . . .	178
The Problem. . . . .	180
The Solution . . . . .	182
Version Control Process . . . . .	183
Change Control . . . . .	185
Migration Control . . . . .	186
Production Control . . . . .	188
Environment Control . . . . .	189
<b>Chapter 17 Cost Control . . . . .</b>	<b>191</b>
Tracking Costs . . . . .	192
Cost Analysis and Control. . . . .	196
Labor . . . . .	196
Purchases . . . . .	198
Fixed Costs . . . . .	198
Other Costs. . . . .	198
Reporting Cost . . . . .	199
<b>Chapter 18 Communication and Beyond. . . . .</b>	<b>201</b>
Developing a Communications Plan. . . . .	202
System Owners . . . . .	204
Politics—Beyond the Communication Plan. . . . .	205
Politics—The Three Choices . . . . .	207
Floundering at a Program Meeting . . . . .	209
Political Analysis. . . . .	210
Political Planning and Tactics . . . . .	213
Implement Plan and Refine . . . . .	215
<b>Chapter 19 Risk Management. . . . .</b>	<b>217</b>
Risks versus Issues . . . . .	217
Risk Management for Maintenance . . . . .	219
Risk: Loss of Maintenance Knowledge . . . . .	221
Risk: Loss of Business Continuity . . . . .	221
Risk: System Disaster . . . . .	222
Risk: Security Attack . . . . .	222
Risk: New Governmental Regulations . . . . .	224
Managing Risks Going Forward. . . . .	224

<b>Part V Assessing and Closing Processes . . . . .</b>	<b>227</b>
<b>Chapter 20 Peer Reviews and Formal Audits . . . . .</b>	<b>231</b>
What to Review . . . . .	232
Maintenance Review Checklist . . . . .	233
Formal Audits . . . . .	234
Types of Audits . . . . .	235
Preparing for an Audit . . . . .	235
<b>Chapter 21 Customer Survey . . . . .</b>	<b>237</b>
Survey Content . . . . .	238
Who Receives the Survey . . . . .	240
Survey Use for Best Impact . . . . .	240
<b>Chapter 22 Annual Closeout . . . . .</b>	<b>243</b>
Closeout Activities . . . . .	243
Kick Off Maintenance for the Next Year . . . . .	244
References . . . . .	246
<b>Index . . . . .</b>	<b>247</b>