

Second Edition

Smith, Currie & Hancock's

Federal Government Construction Contracts

A Practical Guide for the Industry Professional



Edited by Thomas J. Kelleher Jr., Thomas E. Abernathy IV,
Hubert J. Bell Jr., and Steven L. Reed

AGC of America
THE ASSOCIATED GENERAL CONTRACTORS OF AMERICA

Quality People. Quality Projects.



Contents

Foreword	xix
Preface	xxi
Introduction	xxv
Author Biographies	xxvi
1 Federal Government Contracts and Commercial Contracts: A Brief Comparison	1
I. Government Construction Contracting Process: An Overview / 1	
A. Introduction / 1	
B. Organization of This Book / 2	
C. Federal Agency Organization, Terminology, and Resources. / 3	
D. Terminology and Jargon / 6	
E. Internet-Based Resources / 6	
II. Relationship of Commercial and Government Contract Law / 7	
III. Sources of Federal Laws Affecting Government Construction Contracts / 9	
A. Contracts Awarded by Federal Agencies / 9	
B. Contracts Funded by Federal Grants / 14	
C. Effect of Statutes and Regulations on Contractors / 14	
IV. Procurement Integrity and Standards of Conduct / 18	
A. Importance of Certifications / 18	
B. Overview of Federal Laws Related to Procurement Integrity/Standards of Conduct / 19	
C. Civil False Claims Act Actions / 22	
D. Other Remedies for Prohibited Conduct / 28	
E. Contractor Business Ethics and Conduct / 32	
F. Contractor Self-Reporting/Hotline Requirements / 36	
G. Potential Nondisclosure Sanctions: Suspension and Debarment / 37	
H. Defense Contract Audit Agency Fraud Indicators / 38	
APPENDIX 1A: A Brief History of the Disputes Process in Government Contracts / 41	

2	Authority to Bind the Government, Contract Financing, and Payment	45
I.	Authority of Government Employees or Agents / 45	
A.	Contracting Officer Authority / 46	
B.	Authority of Authorized Representatives / 47	
C.	Actual versus Apparent Authority / 50	
D.	Alternate Theories to Bind the Government / 51	
E.	Presumption of Government Good Faith—Immunity of Government Employees/Agents / 56	
II.	Availability of Funding / 59	
A.	Federal Budget Process and Contract Financing / 59	
B.	Appropriations Process / 60	
C.	Administering Appropriated Funds / 61	
D.	Anti-Deficiency Act / 62	
E.	Multiyear or Incrementally Funded Contracts / 64	
III.	Contract Payment Procedures / 67	
A.	Invoicing / 67	
B.	Payment / 68	
C.	Prompt Payment Act / 69	
IV.	Government Setoff/Debt Collection Rights / 72	
A.	Government Setoff / 73	
B.	Federal Claims Collection Act / 73	
V.	Assignments/Novations / 73	
A.	Assignments / 73	
B.	Novations / 74	
	Appendix 2A: Sample Letter to Contracting Officer Requesting Clarification on the Scope of an Authorized Representative's Authority / 77	
	Appendix 2B: Notification of Potential Changes by a Contracting Officer's Representative or Other Government Representative / 78	
	Appendix 2C: Limitation of Government's Obligation (May 2006) / 79	
3	Contract Formation	91
I.	Basic Principles of Contract Formation / 81	
A.	Offer—Acceptance—Consideration / 81	
B.	Express Contracts / 83	
C.	Implied Contracts / 83	
D.	Ratification of Unauthorized Agreements / 84	
II.	The Government Procurement Process / 85	
III.	Competing for the Award / 87	

A.	Sealed Bids / 87
B.	Competitive Negotiation / 88
C.	Effect of Government Estimate on Authority to Award Contract / 91
D.	Prebid/Preproposal Clarifications / 93
E.	Electronic Bids and Reverse Bid Auctions / 94
IV.	Bid Guarantees (Bonds) / 96
A.	Requirement for Bid Guarantee / 96
B.	Purpose for Guarantee and Surety's Liability / 97
C.	Surety Defenses / 98
V.	Responsive Bids and Proposals / 99
VI.	The Evaluation Process / 103
A.	The Sealed Bid Evaluation Process / 103
B.	The Competitive Negotiation Evaluation Process / 104
C.	The Evaluation of Past Performance / 105
D.	Standards for Responsibility Determinations / 115
E.	Debarment and Suspension / 117
VII.	Late Bids and Proposals / 119
VIII.	Relief for Contractor Bid/Proposal Mistakes / 121
A.	Preaward / 122
B.	Postaward / 123
IX.	Bid Protests / 124
A.	Evolution of Bid Protest Rights and Procedures / 124
B.	Multiple Forums—Basic Principles / 126
C.	Who May Protest: Standing / 127
D.	Federal Agency Protests / 128
E.	GAO Protests / 131
F.	Court of Federal Claims Protest Actions / 134
G.	Protests Related to Socioeconomic Preference Programs / 136
H.	Recovery of Attorney's Fees and Expenses in Bid Protests / 137

4 Contract Types

143

I.	Introduction / 143
II.	Organization of a Typical Construction Contract / 144
III.	Project Delivery Categories / 144
A.	Design-Bid-Build Contracts / 145
B.	Design-Build Contracts / 146
C.	Construction Management Contracts / 149
D.	Early Contractor Involvement Contracts / 150

- IV. Indefinite Delivery Contracts / 154
 - A. Definite Quantity Contracts—FAR § 16.502 / 155
 - B. Requirements Contracts—FAR § 16.503 / 155
 - C. Indefinite Delivery/Indefinite Quantity Contracts—FAR § 16.504 / 156
 - D. Multiple-Task Order Contracts/Single-Task Order Contracts / 157
- V. Pricing Categories / 159
 - A. Fixed-Price Contracts—FAR Subpart 16.2 / 159
 - B. Cost-Reimbursement Contracts—FAR Subpart 16.3 / 163
 - C. Incentive-Type Contracts—FAR Subpart 16.4 / 164
- VI. Options / 167
 - A. Exercising Options / 167
 - B. Total Contract Duration with Options / 168
- VII. Project Delivery and Contract-Type Risk Analysis / 169
- VIII. Building Information Modeling / 169

5 Socioeconomic Policies

177

- I. Introduction / 177
- II. Small Business Contracting Programs / 178
 - A. Overview of Policies and Programs / 178
 - B. Eligibility and Size Determinations / 180
 - C. SBC Restricted Procurements (Set-asides) / 183
 - D. Small Business Subcontracting Plans / 192
 - E. SBC Self-Certification of Status / 193
 - F. Mentor-Protégé Agreements / 195
 - G. Limitations on Subcontracting and Joint Ventures / 196
 - H. Certificates of Competency and Responsibility Determinations / 197
- III. Equal Employment Opportunity and Affirmative Action Programs / 198
 - A. Office of Federal Contract Compliance Programs / 198
 - B. Executive Order No. 11246 / 199
 - C. Vietnam Era Veterans Readjustment Assistance Act of 1974 / 199
 - D. Rehabilitation Act of 1973 / 200
 - E. Executive Order No. 11141 / 200
- IV. Buy American Act / 200
 - A. Exceptions to Domestic Purchasing Requirements / 201

B.	Differentiating between End Products and Construction Materials / 202
C.	Government Remedies / 204
V.	Labor Standards / 204
A.	Basic Labor Laws / 204
B.	Davis-Bacon Act / 207
C.	Service Contract Act / 211
D.	E-Verify / 211
VI.	Environmental Laws / 212
A.	Energy Efficiency and Sustainable Design / 212
B.	Recovered Materials / 213
C.	National Environmental Policy Act / 213
D.	Leadership in Energy and Environmental Design / 214
VII.	Employee Safety and the Occupational Safety and Health Act / 214
A.	Occupation Safety and Health Act / 214
B.	Agency Safety Requirements / 215
Appendix 5A: SBA Program Requirements for Joint Ventures and Subcontracting / 219	

6 Government Contract Interpretation 221

I.	Importance of Contract Interpretation / 221
II.	Goal of Contract Interpretation / 221
A.	Reasonable and Logical Meaning / 222
B.	Contract Interpreted as a Whole / 222
C.	Conflicts Avoided / 223
D.	Normal and Ordinary Meaning / 223
E.	Party-Defined Terms / 224
F.	Status of Mandatory FAR Clauses / 224
III.	Circumstances Surrounding Contract Interpretation / 225
A.	Discussions and Conduct / 225
B.	Parties' Prior Dealings / 227
C.	Custom and Usage / 229
IV.	Resolving Ambiguities / 230
A.	Order of Precedence / 230
B.	Duty to Seek Clarification / 232
C.	Construction against the Drafter / 233
V.	Allocation of Risks and Obligations / 234
A.	Implied Duties / 234
B.	Impracticability/Impossibility of Performance / 241

- C. Superior Knowledge / 242
- D. Assumption of Risk / 242
- E. Risk Allocation in Design-Build Contracts / 243
- VI. Standard FAR Clauses Affecting Allocation of Risks and Contract Interpretation / 244
 - A. FAR § 52.236-7 Permits and Responsibilities Clause / 244
 - B. FAR § 52.236-5 Material and Workmanship Clause / 245
 - C. FAR § 52.236-21 Specifications and Drawings for Construction Clause / 246
- VII. Interpretation of Subcontracts under Federal Contracts / 247
- Appendix 6A: Sample Table of FAR Clauses with Flow-down Requirements / 251

7 Differing Site Conditions 255

- I. Historical Overview / 255
 - A. Introduction / 255
 - B. Differing Site Condition Defined / 256
 - C. Responsibility for Differing Site Conditions / 256
- II. Federal Government Contract Clause / 257
 - A. Types of Conditions Covered / 258
 - B. Type I and Type II Changed Conditions / 258
 - C. Notice Requirements / 258
 - D. Operation of the Differing Site Conditions Clause / 259
- III. Recovery for a Type I Changed Condition / 259
 - A. Type I Defined / 259
 - B. Type I Examples / 260
- IV. Recovery for a Type II Changed Condition / 262
 - A. Type II Defined / 262
 - B. Type II Examples / 262
- V. Other Conditions: Weather and Quantity Variations / 265
 - A. Weather and Site Conditions / 265
 - B. Quantity Variations and Site Conditions / 267
- VI. Factors Affecting Recovery / 268
 - A. Site Investigations / 268
 - B. Exculpatory and Risk Shifting Provisions / 271
 - C. Notice Requirements / 274
 - D. Record-keeping Requirements: Proving Damages / 275
- Appendix 7A: Site Investigation Checklist / 278

8 Contract Changes 281

- I Purpose of the Changes Clause / 281
 - A. Historical Perspective / 281

	B.	Departure from Common Law Principles / 281
	C.	Evolution of the Changes Clause / 282
II.		FAR Changes Clause / 283
	A.	Basic Clause / 283
	B.	Permissible Changes / 285
	C.	Possible Impermissible Changes / 285
	D.	Determining if a Change Is Permissible / 288
	E.	Subcontracting Considerations and Checklist / 288
III.		Authority to Issue Changes / 290
	A.	Contracting Officer / 290
	B.	Authorized Representatives / 291
	C.	Exceptions to the Strict Authority Rule / 293
IV.		Express Changes: Bilateral and Unilateral / 295
	A.	Significance of Standard Form 30 / 295
	B.	Direction to the Contractor / 297
V.		Constructive Changes / 299
	A.	Origin of Concept / 299
	B.	Applications of the Doctrine / 301
VI.		Cardinal Changes / 306
	A.	Overview / 306
	B.	Types of Possible Cardinal Changes / 308
VII.		Value Engineering Changes / 309
	A.	Purpose of VE Changes / 309
	B.	Construction VE Clause / 309
	C.	Key Issues for Contractors / 309
VIII.		Prerequisites to Recovery / 312
	A.	Duty to Proceed / 312
	B.	Notice Requirements / 312
	C.	Release/Reservation of Rights / 314
	D.	Documenting the Changed Work / 320
IX.		Novations / 322
		Appendix 8A: Value Engineering—Construction (Sept. 2006) / 324

9 Delays, Suspension, and Acceleration

329

I.		Types of Delay: Basic Principles / 329
	A.	Excusable versus Nonexcusable / 329
	B.	Compensable / 331
	C.	Unforeseeable / 331
	D.	No Contractor Fault or Negligence / 332
	E.	Role of Subcontractors and Suppliers in Project Delay / 332

- II. Causes of Excusable Delay / 333
 - A. Weather / 333
 - B. Acts of God / 334
 - C. Labor Problems/Strikes / 335
 - D. Material Shortages / 336
- III. Causes of Compensable Delay / 336
 - A. Delayed Notice to Proceed / 336
 - B. Failure to Furnish Adequate Plans and Specifications / 337
 - C. Failure to Provide Access / 337
 - D. Failure to Coordinate Multiple Prime Contractors / 337
 - E. Failure to Timely Provide Government Furnished Property / 338
 - F. Failure to Timely Approve Shop Drawings/Submittals / 338
 - G. Failure to Provide Timely Direction / 338
 - H. Failure to Timely Inspect/Accept Work / 339
 - I. Failure to Make Timely Payments / 339
 - J. Suspensions / 339
- IV. Scheduling and Delays / 341
 - A. Types of Project Schedules / 341
 - B. Use of Schedules to Establish Cause of Delay / 341
- V. Right to Complete Early / 343
- VI. Concurrent Delay / 345
- VII. Suspension of Work / 346
 - A. Effect of No Contract Clause / 346
 - B. Suspension of Work Clause / 346
 - C. Ordered Suspensions of Work / 347
 - D. Constructive Suspensions of Work / 348
 - E. Reasonable versus Unreasonable Delays / 349
 - F. Preaward Delays / 349
 - G. Sovereign Acts / 349
- VIII. Time Extensions / 350
 - A. Notice / 350
 - B. Documentation of Delay / 351
 - C. Measuring Delay / 353
 - D. Burden of Proof / 355
- IX. Relationship of Delay Remedies under the Suspension of Work and Changes Clauses / 355
- X. Acceleration / 356
 - A. Directed Acceleration / 356

- B. Constructive Acceleration / 357
- Appendix 9A: Suspension of Work (Apr. 1984) / 362

10 Inspection, Acceptance, Commissioning, and Warranties 363

- I. FAR Clauses Affecting Inspection and Acceptance / 364
 - A. Standard Inspection Clause / 364
 - B. Other FAR Clauses / 366
- II. Contractor Quality Control Systems / 366
 - A. A Contractor's Basic Obligations / 366
 - B. Contractor CQC Staffing Requirements / 367
- III. Strict Compliance versus Substantial Compliance / 369
- IV. Government's Right to Inspect / 371
 - A. No Duty to Inspect / 371
 - B. Effect of Government's Failure to Inspect / 371
- V. Limits on Government's Inspection Rights / 372
 - A. Different Standards of Performance / 372
 - B. Rejection of Acceptable Work / 373
 - C. Delay and Disruption / 374
- VI. Cost of Inspection / 375
 - A. Contractor Duty to Assist Government Inspection / 375
 - B. Reinspection Costs / 375
 - C. Tearing Out Completed Work / 375
 - D. Safety Inspections / 376
- VII. Acceptance / 377
 - A. Types of Acceptance: Formal versus Constructive / 377
 - B. Limitations on Finality of Acceptance / 379
 - C. Substantial Completion / 379
 - D. Final Completion / 379
 - E. Setting Aside Final Acceptance / 381
- VIII. Project Commissioning / 382
 - A. Introduction / 382
 - B. Commissioning Required on Federal Projects / 383
 - C. Industry Commissioning Standards / 384
 - D. Summary / 385
- IX. Warranties / 386
 - A. Contractual Warranties / 386
 - B. Implied Warranties / 387
 - C. Government Remedies / 388

- Appendix 10A: Use and Possession prior to Completion (Apr. 1984) / 391

Appendix 10B: Warranty of Construction (Mar. 1994) /	392
Appendix 10C: Whole Building Design Guide /	394
Section 01 91 00 (Section 01810)—Commissioning /	394
Part 1. General /	394
Part 2. Products /	399
Part 3. Execution /	400

11 Contract Terminations

407

I.	Introduction /	407
II.	Terminations for Default /	407
	A.	Standard FAR Clause / 408
	B.	Grounds for Default Termination / 410
	C.	Termination Process / 417
	D.	Limitations on Termination Rights / 421
	E.	Waiver of Right to Terminate / 423
	F.	Assignment of Subcontracts to Surety / 426
III.	Government Damages /	427
	A.	Overview / 427
	B.	Completion/Reprocurement Costs / 428
	C.	Surety's Obligations and Rights / 430
	D.	Liquidated Damages / 432
IV.	Terminations for Convenience /	438
	A.	Broad Termination Rights / 439
	B.	Limits on Termination Rights / 440
	C.	Standard FAR Clause / 441
	D.	Partial Termination or Deductive Change Order / 442
	E.	Subcontract Termination Issues / 444
V.	Constructive Terminations /	445
	A.	Wrongful Termination for Default / 446
	B.	Failure to Order under Requirements, Multiyear, or ID/IQ Contracts / 446
	C.	Wrongful Cancellation of Award / 448
VI.	Termination Settlements /	448
	A.	Timing Requirements / 448
	B.	Calculating the Settlement Amount / 449
	C.	Loss Contracts / 451
	Appendix 11A: Termination for Convenience of the Government (Fixed-Price) (Alternate I) (Sep. 1996) /	454
	Appendix 11B: Checklist: Potential Default Termination /	458

12 Payment and Performance Bonds**463**

- I. Introduction / 463
- II. Miller Act Payment Bonds / 464
 - A. Introduction / 464
 - B. Parties Covered under the Miller Act / 464
 - C. Claims Covered / 467
 - D. Surety Defenses / 469
 - E. Notice / 470
 - F. Time for Enforcement / 471
 - G. Waiver of Bond Rights / 472
- III. Miller Act Performance Bonds / 472
 - A. Declaration of Default / 472
 - B. Sureties' Options upon Default / 474
 - C. Takeover Agreements / 474
 - D. Damages Available / 475
 - E. Surety Defenses / 476

Appendix 12A

Standard Form 25 —Payment Bond / 479

Appendix 12B

Standard Form 25—Performance Bond / 481

13 Equitable Adjustments and Costs**483**

- I. Overview / 483
- II. Equitable Adjustment Theory / 485
 - A. Basic Concept / 485
 - B. Equitable Adjustments versus Damages for Breach of Contract / 487
 - C. Cost Recovery Criteria—The Cost Principles / 489
 - D. Specific Elements of Recovery / 493
- III. Methods of Pricing Equitable Adjustments and Claims / 508
 - A. Actual Cost Method / 508
 - B. Total Cost Method / 510
 - C. Modified Total Cost Method / 511
 - D. Jury Verdict Recovery / 512
- IV. Cost and Pricing Data / 513
 - A. Basic Concepts of Cost and Pricing Data / 513
 - B. Absence of Adequate Price Competition / 516
 - C. Role of the Defense Contract Audit Agency and Other Audit Agencies / 517
 - D. Fraud Indicators / 517

14 Project Documentation Techniques**523**

- I Documentation Generally / 523
- II. Notice Obligations in Government Contracts / 524
 - A. Changes Clause / 524
 - B. Differing Site Conditions Clause / 526
 - C. Suspension of Work Clause / 527
 - D. Terminations / 528
 - E. Notice of Claims / 530
 - F. Notice Checklists / 530
- III. Notice to Representatives/Agents of Contracting Officer / 531
- IV. Written versus Alternative Forms of Notice / 533
 - A. General Considerations / 533
 - B. Alternative Notice under the Changes Clause / 533
 - C. Alternative Notice under the Differing Site Conditions Clause / 534
 - D. Alternative Notice under the Suspension of Work Clause / 537
- V. Failure to Give Notice—Consequences / 538
 - A. Lack of Notice: Potential Adverse Consequences / 538
- VI. Coordinating Notice Requirements in Subcontracts and Purchase Orders / 540
 - A. General Considerations / 540
 - B. Flow-down Clause / 540
 - C. Clauses Relating to Changes, Extras, Differing Site Conditions, Work Suspensions, and Claim Presentation / 541
 - D. Effect of a Subcontractor's Failure to Give Proper Notice/Waiver of Notice by the Contractor / 542
 - E. Notice of Claims / 543
- VII. Documentation Recommendations / 543
 - A. Proper Documentation Starts with Implementing Appropriate Project Controls and Procedures / 543
 - B. Types of Project Documentation / 545
 - C. Documenting Disputes / 555
 - D. Evaluating the Project Documentation System and Retaining Records / 555
- VIII. Documenting with Project Management Software / 557
 - A. General Considerations / 557
 - B. Software Documentation Capabilities / 558

Appendix 14A: Notice Checklist / 562

Appendix 14B: Sample (Partial) Notice Checklist: Federal
Government Construction Contracts / 564

Appendix 14C: Forms / 566

15 Contract Claims and Disputes 571

- I. Introduction / 571
 - II. The Contract Disputes Act / 571
 - III. Contractor Claims under the CDA / 574
 - A. Types of CDA Claims: Monetary and Nonmonetary / 574
 - B. CDA Claims Distinguished from Requests for an Equitable Adjustment/Change Order or Settlement Proposals / 575
 - C. CDA Claim Submissions / 578
 - D. Certification Requirements / 591
 - E. P.L. 85-804 Relief Distinguished from CDA Claims / 599
 - IV. Subcontractors and the CDA Claims Process / 602
 - A. Standing to Pursue a Claim / 602
 - B. Pass-through Agreements / 603
 - C. Certification of Subcontractor Claims / 605
 - V. Government Claims / 605
 - VI. Contracting Officer's Decision / 607
 - A. Contracting Officer's Decisions on Claims and Appeals Therefrom / 607
 - B. Appeal Deadlines / 612
 - C. Contractor's Choice of Forum / 615
 - D. Status of the Contracting Officer's Decision on Appeal / 617
 - VII. Contract Disputes and Alternative Dispute Resolution / 618
 - VIII. Recovery of Attorneys' Fees in Government Contract Claims / 620
- Appendix 15A: Sample Freedom of Information Act Letter / 624

16 Federal Grants Funding Construction Contracts 627

- I. Overview / 627
- II. Role of Federal Agencies in Grant-Funded Contracting / 628
 - A. Federal Grant and Cooperative Agreement Act / 628
 - B. Grants Management Common Rule and Other Government-wide Grants Requirements / 628
 - C. Sources of Grant Authority / 629

D.	Specific Agency Programs / 633	
III.	Administration and Interpretation of Grant-Funded Contracts / 634	
A.	State and Local Government Procurement Procedures and the Model Procurement Code / 635	
B.	Mandatory Contract Clauses / 636	
C.	Anti-Fraud and Criminal Statutes / 639	
D.	Interpretation of Contracts / 641	
17	The American Recovery and Reinvestment Act and Government Construction Projects	643
I	Overview / 643	
A.	Purpose of Legislation / 643	
B.	Application to New and Existing Contracts / 644	
II.	Registration and Reporting Requirements / 647	
III.	Buy American Requirements / 650	
A.	International Trade Agreements / 651	
B.	Defining the Regulated Materials / 651	
C.	Exceptions / 652	
D.	Noncompliance / 653	
E.	Modification of Existing Non-ARRA Contracts / 653	
IV.	Accountability and Ethics / 654	
A.	Oversight: Government Access to Records and Employees / 654	
B.	Duty to Report Misconduct / 655	
C.	Whistleblower Protection / 655	
V.	Wage-Rate Requirements / 657	
	Appendix A: Internet-Based Resources Applicable to Government Contracting	659
	Appendix B: Glossary of Terms and Acronyms	665
	Index	673