

# construction project scheduling and control

SECOND EDITION

SALEH MUBARAK



---

# Contents

---

Preface xiii

Preface to the First Edition xv

## Chapter 1

---

Introduction 1

Planning and Scheduling 2

Project Control 6

Why Schedule Projects? 6

The Scheduler 9

Scheduling and Project Management 10

Chapter 1 Exercises 10

## Chapter 2

---

Bar (Gantt) Charts 13

Definition and Introduction 14

Advantages of Bar Charts 17

Disadvantages of Bar Charts 17

Chapter 2 Exercises 18

<b>Chapter 3</b>	<b>Basic Networks 21</b>
	Definition and Introduction 22
	Arrow Networks 22
	Node Networks 29
	Comparison of Arrow and Node Networks 35
	Networks versus Bar Charts 36
	Time-Scaled Logic Diagrams 37
	Chapter 3 Exercises 38
<b>Chapter 4</b>	<b>The Critical Path Method (CPM) 43</b>
	Introduction 44
	Steps Required to Schedule a Project 45
	Supplemental Steps 50
	Resource Allocation and Leveling 52
	Beginning-of-Day or End-of-Day Convention 54
	The CPM Explained through Examples 54
	Logic and Constraints 75
	Chapter 4 Exercises 76
<b>Chapter 5</b>	<b>Precedence Networks 83</b>
	Definition and Introduction 84
	The Four Types of Relationships 87
	The Percent Complete Approach 88
	Fast-Track Projects 89
	A Parallel Predecessor? 90
	CPM Calculations for Precedence Diagrams 91
	Final Discussion 106
	Chapter 5 Exercises 107
<b>Chapter 6</b>	<b>Resource Allocation and Resource Leveling 111</b>
	Introduction 112
	The Three Categories of Resources 112
	What Is Resource Allocation? 113
	Resource Leveling 113
	Materials Management 133
	Chapter 6 Exercises 135

## **Chapter 7**      Schedule Updating and Project Control    139

---

- Introduction    140
- The Need for Schedule Updating    140
- Project Control Defined    140
- Schedule Updating    141
- Project Control    165
- Chapter 7 Exercises    184

## **Chapter 8**      Schedule Compression and Time-Cost Trade-Off    189

---

- Introduction    190
- Setting Priorities    191
- Accelerating a Project    191
- Direct and Indirect Costs    199
- Recovery Schedules    205
- Accelerating Projects Using Computers    211
- Potential Issues with Uncoordinated  
    Project Acceleration    212
- Optimum Project Scheduling    212
- Chapter 8 Exercises    217

## **Chapter 9**      Reports and Presentations    221

---

- Introduction    222
- The Difference between Reports and Presentations    226
- Skills Necessary for Giving Good Presentations    228
- The Power of Presentation    229
- Reviewing Reports before and after Printing    231
- General Tips on Printing Reports    231
- Summary Reports    232
- Paper or Electronic Reports?    233
- E-Reports    235
- Communications in the International Environment    236
- Chapter 9 Exercises    237

## **Chapter 10**      Scheduling as Part of the Project Management Effort    241

---

- Introduction    242
- Scheduling and Estimating    242
- Estimating and Accounting    249

Scheduling and Accounting 250  
Scheduling and Change Orders 251  
Paperless Project Management 251  
Procurement Management 252  
Management of Submittals 253  
The Master Schedule and Subschedules 255  
Multiproject Management 256  
Time Contingency and Management Options 257  
Chapter 10 Exercises 260

## Chapter 11 Other Scheduling Methods 263

---

Introduction 264  
Program Evaluation and Review Technique (PERT) 264  
Graphical Evaluation and Review Technique (GERT) 280  
Linear Scheduling Method (LSM) 281  
Chapter 11 Exercises 295

## Chapter 12 Dynamic Minimum Lag Relationship 299

---

Introduction 300  
Why DML? 300  
Similarity of DML Concept with Linear Scheduling Method (LSM) 301  
How Does the DML Work? 302  
DML Relationship in the CPM calculations 303  
Can the Lag in the DML Relationship Be a Percentage? 304  
Conclusion 310  
Chapter 12 Exercises 311

## Chapter 13 Construction Delay and Other Claims 313

---

Methods of Schedule Analysis 328  
Chapter 13 Exercises 334

## Chapter 14 Schedule Risk Management 337

---

Introduction 338  
Types of Risk in Construction Projects 339  
Schedule Risk Types 341  
Definition of Risk Terms 344

Importance of Good Planning for Risk Management	346
Importance of Good CPM Scheduling Practices for Risk Assessment	346
Risk Shifting in Contracts	348
Schedule Risk Management Steps	350
Expected Value	355
Application in Scheduling	357
Examples of Risk Adjustment	358
Conclusion	359
Chapter 14 Exercises	359

## Appendix **A**

---

Computer Project	361
General Guidelines	361
Cost Loading	366
Updating the Project	368
Change Order	369
Resource Leveling	371
Schedule Compression	371
Schedule Compression 2	373
Delay Claim 1: Unforeseen Conditions	373
Delay Claim 2: Change in Owner's Requirements	374

## Appendix **B**

---

Sample Reports	375
Tabular Reports	375
Graphic Reports	393
Abbreviations	405
Glossary	411
References	433
Bibliography	437
Index	445