

Contents

CHAPTER 1

- 1.1 The Definition of a “Project” 9
- 1.2 Why Project Management? 12
- 1.3 The Project Life Cycle 14
- 1.4 The Structure of This Text 18
 - PROJECT MANAGEMENT IN PRACTICE
 - The Olympic Torch Relay Project 12
 - Demolishing San Francisco’s Bridges Safely 19
 - DIRECTED READING: Lessons for an Accidental Profession 26

CHAPTER 2

37

- 2.1 Project Management Maturity 39
- 2.2 Project Selection and Criteria of Choice 40
- 2.3 The Nature of Project Selection Models 42
- 2.4 Types of Project Selection Models 44
- 2.5 Analysis under Uncertainty—The Management of Risk 58
- 2.6 Comments on the Information Base for Selection 70
- 2.7 Project Portfolio Process 72
- 2.8 Project Proposals 80
 - PROJECT MANAGEMENT IN PRACTICE
 - Implementing Strategy Through Project Management Tools 39
 - Virtual Project Team Strategy 50
 - Simulating the Failure of California’s Levees 61
 - Using a Project Portfolio to Achieve 100% On-Time Delivery at Décor Cabinets 73
 - CASE: Pan Europa Foods S.A. 88
 - DIRECTED READING: From Experience:
 - Linking Projects to Strategy 96

CHAPTER 3

- 3.1 Project Management and the Project Manager 109
- 3.2 Special Demands on the Project Manager 115
- 3.3 Selecting the Project Manager 127
- 3.4 Problems of Cultural Differences 130
- 3.5 Impact of Institutional Environments 134
- 3.6 Multicultural Communications and Managerial Behavior 140
- PROJECT MANAGEMENT IN PRACTICE
 - Churchill as a Project Manager 114
 - A Surprise “Director of Storm Logistics” for Katrina 116
 - Channel Tunnel 124
 - Why Project Managers Need to Have Local Knowledge 133
 - Project Management in Brazil during Unstable Times 137
- CASE: The National Jazz Hall of Fame 150
- DIRECTED READING: What It Takes to Be a Good Project Manager 157

CHAPTER 4

- 4.1 The Nature of Negotiation 164
- 4.2 Partnering, Chartering, and Scope Change 165
- 4.3 Conflict and the Project Life Cycle 169
- 4.4 Some Requirements and Principles of Negotiation 176
- PROJECT MANAGEMENT IN PRACTICE
 - Selling New Area Codes to Consumers Who Don’t Want Them 162
 - Consideration of Waste During Project Implementation 175
 - Tactical Negotiations 178
- DIRECTED READING: Methods of Resolving Interpersonal Conflict 183

CHAPTER 5

- 5.1 The Project as Part of the Functional Organization 191
- 5.2 Pure Project Organization 194
- 5.3 The Matrix Organization 196
- 5.4 Mixed Organizational Systems 201
- 5.5 Choosing an Organizational Form 202
- 5.6 Two Special Cases—Risk Management and The Project Office 205
- 5.7 The Project Team 213
- 5.8 Human Factors and the Project Team 217
- PROJECT MANAGEMENT IN PRACTICE
 - Managing Risk in a Competitive Environment 193
 - Trinatronic, Inc. 204
 - Risk Analysis vs. Budget/Schedule Requirements in Australia 206
 - A Project Management Office Success for the Transportation Security Administration 210
 - The Empire Uses Floating Multidisciplinary Teams 216
 - South African Repair Success through Teamwork 221

CASE: Oilwell Cable Company, Inc.	227
DIRECTED READING: The Virtual Project: Managing Tomorrow's Team Today	230

PROJECT PLANNING 237

CHAPTER 6

6.1 Initial Project Coordination and the Project Plan	242
6.2 Systems Integration	251
6.3 The Action Plan	252
6.4 The Work Breakdown Structure and Linear Responsibility Chart	261
6.5 Interface Coordination through Integration Management	267
PROJECT MANAGEMENT IN PRACTICE	
Beagle 2 Mars Probe a Planning Failure	240
Child Support Software a Victim of Scope Creep	244
Timetable Scheduling and Operational Plan Generation for London Underground	246
Minnesota DOT Project Planning	250
Disaster Project Planning in Iceland	260
CASE: A Project Management and Control System for Capital Projects	277
DIRECTED READING: Planning for Crises in Project Management	286

CHAPTER 7

7.1 Estimating Project Budgets	294
7.2 Improving the Process of Cost Estimation	305
PROJECT MANAGEMENT IN PRACTICE	
Pathfinder Mission to Mars—on a Shoestring	294
Managing Costs at Massachusetts' Neighborhood Health Plan	300
Completing the Limerick Nuclear Facility Under Budget	306
The Emanon Aircraft Corporation	313
CASE: Automotive Builders, Inc.: The Stanhope Project	322
DIRECTED READING: Three Perceptions of Project Cost	327

CHAPTER 8

8.1 Background	333
8.2 Network Techniques: PERT (ADM) and CPM (PDM)	337
8.3 Risk Analysis Using Simulation with Crystal Ball®	365
8.4 Using these Tools	371
PROJECT MANAGEMENT IN PRACTICE	
Production Scheduling	335
Enterprise Conference Scheduling and Collaboration	362
CASE: The Sharon Construction Corporation	381

CONTENTS

CHAPTER 9

- 9.1 Critical Path Method—Crashing a Project 385
- 9.2 The Resource Allocation Problem 392
- 9.3 Resource Loading 394
- 9.4 Resource Leveling 397
- 9.5 Constrained Resource Scheduling 402
- 9.6 Multiproject Scheduling and Resource Allocation 408
- 9.7 Goldratt’s Critical Chain 415
- PROJECT MANAGEMENT IN PRACTICE
- Expediting Los Angeles Freeway Repairs after the Earthquake 384
- Architectural Associates, Inc. 387
- Benefit/Cost Analysis Saves Chicago’s Deep Tunnel Project 393
- Benefits of Resource Constraining at Pennsylvania Electric 407
- CASE: D.U. Singer Hospital Products Corp. 428

PROJECT EXECUTION 433

CHAPTER 10

- 10.1 The Planning-Monitoring-Controlling Cycle 436
- 10.2 Information Needs and Reporting 444
- 10.3 Earned Value Analysis 450
- 10.4 Computerized PMIS (Project Management Information Systems) 462
- PROJECT MANAGEMENT IN PRACTICE
- Using Project Management Software to Schedule the Olympic Games 436
- Drug Counseling Program 442
- Tracking Scope Creep: A Project Manager Responds 445
- Success through Earned Value at Texas Instruments 460
- CASE: The Project Manager/Customer Interface 470

CHAPTER 11

- 11.1 The Fundamental Purposes of Control 477
- 11.2 Three Types of Control Processes 479
- 11.3 The Design of Control Systems 488
- 11.4 Control: A Primary Function of Management 496
- 11.5 Control of Change and Scope Creep 501
- PROJECT MANAGEMENT IN PRACTICE
- Delhi Metro 480
- Schedule and Cost Control for Australia’s New Parliament House 494
- Major Scope Creep in Boston’s “Big Dig” 502
- Better Control of Development Projects at Johnson Controls 505
- CASE: Peerless Laser Processors 510
- DIRECTED READING: Controlling Projects According to Plan 515

CHAPTER 12

- 12.1 Purposes of Evaluation—Goals of the System 522
- 12.2 The Project Audit 524
- 12.3 Construction and Use of the Audit Report 528
- 12.4 The Project Audit Life Cycle 530
- 12.5 Some Essentials of an Audit/Evaluation 533
- 12.6 Measurement 536
 - PROJECT MANAGEMENT IN PRACTICE
 - Lessons from Auditing 110 Client/Server and Open Systems Projects 525
 - Auditing a Troubled Project at Atlantic States Chemical Laboratories 531
 - CASE: Theater High Altitude Area Defense (THAAD): Five Failures and Counting (B) 541
 - DIRECTED READING: An Assessment of Postproject Reviews 544

CHAPTER 13

- 13.1 The Varieties of Project Termination 552
- 13.2 When to Terminate a Project 555
- 13.3 The Termination Process 561
- 13.4 The Final Report—A Project History 566
- 13.5 A Final Note 568
 - PROJECT MANAGEMENT IN PRACTICE
 - Project Termination Practices in Indian Industry 554
 - Terminating the Superconducting Super Collider Project 560

Photo Credits 573**Name Index 575****Subject Index 580**