

Contents

| | |
|---|------|
| Foreword to this edition by Mike Nichols | ix |
| Foreword to the second edition with an update by Tony Ridley | xi |
| Foreword to the first edition by Peter Wakeling | xiii |
| Preface and overview by the authors | xv |
| Acknowledgements | xxv |
| | |
| PART I Setting the scene | 1 |
| 1 Uncertainty in and around projects | 3 |
| 2 Uncertainty, risk and opportunity | 43 |
| 3 Key motives for uncertainty management | 73 |
| 4 An overview of generic process frameworks | 101 |
| | |
| PART II The generic process in one key lifecycle stage | 131 |
| 5 Define the project | 133 |
| 6 Focus the process | 153 |
| 7 Identify <i>all</i> the relevant sources of uncertainty, response options and conditions | 171 |
| 8 Structure <i>all</i> uncertainty | 215 |
| 9 Clarify ownership | 235 |
| 10 Quantify <i>some</i> uncertainty | 251 |

CONTENTS

| | |
|---|------------|
| 11 Evaluate <i>all</i> the relevant implications | 289 |
| PART III The generic process in all lifecycle stages | 325 |
| 12 Fully integrating the strategy shaping stages | 327 |
| 13 Fully integrating the strategy implementation stages | 365 |
| PART IV Key corporate implications | 389 |
| 14 Developing PUMP capability as a project | 391 |
| 15 Contracts and governance as frameworks for enlightened relationship management | 411 |
| 16 A corporate capability perspective | 435 |
| References | 463 |
| Glossary | 473 |
| Index | 479 |