



Project Management **IN CONSTRUCTION**

SIXTH EDITION

- Quality Control/Quality Assurance
- New ConsensusDOCS®, AIA, and Lean Construction Contracts
- The Latest Green Building Guidelines



Sidney M. Levy

Contents

Preface xiii

Chapter 1. An Introduction to the Construction Industry	1
Critical Issues Facing Contractors in This New Millennium	3
How our industry is perceived	3
Information technology	4
Human resources—the changing workforce	5
Undocumented immigrant problem	6
Productivity	6
Quality control	8
Project delivery systems	8
The organization	9
Construction technology	9
Safety	10
The changing marketplace	10
Chapter 2. The Start of the Construction Process	15
The Letter of Intent	16
Defining costs in the letter of intent	17
Subcontractor commitments via the letter of intent	18
The letter of intent termination clause	18
Prevalent Types of Construction Contracts	19
Cost of the work plus a fee	19
The stipulated or lump-sum contract	26
The cost-plus-a-fee with a GMP contract	28
Construction manager contracts	35
Program manager	39
The joint venture agreement	40
Turnkey contracts	41
Build-operate-transfer	42
Contracts with government agencies	42
Chapter 3. The General Conditions to the Construction Contract	51
AIA A201—General Conditions of the Contract for Construction	51
Article 1: General provisions	52

Article 2: Owner	53
Article 3: Contractor	53
Article 4: The architect	55
Article 5: Subcontractors	56
Article 6: Construction by owner or by separate contractors	58
Article 7: Changes in the work	58
Article 8: Time	60
Article 9: Payments and completion	60
Article 10: Protection of persons and property	61
Article 11: Insurance and bonds	62
Article 12: Uncovering and correction of work	63
Article 13: Miscellaneous provisions	64
Article 14: Termination or suspension of the contract	64
Article 15: Claims and disputes	64
AIA Document A232—General Conditions for the Construction Manager Contract	65
A Word to the Wise	65

Chapter 4. ConsensusDOCS, Integrated Project Delivery, and Lean Construction Contracts	67
The American Institute of Architects—AIA Integrated Delivery Project C191-2009, Standard Form Multi-Party Agreement for Integrated Project Delivery	69 70
C195-2008, Standard Form Single Purpose Entity Agreement for Integrated Project Delivery	72
Exploring the Limited Liability Company Concept	73
ConsensusDOCS	76
ConsensusDOCS 200, Standard Agreement and General Conditions Between Owner and Contractor (Where the Contract Price Is a Lump Sum)	77
ConsensusDOCS 200.1, Potentially Time and Price Impacted Materials	78
ConsensusDOCS 200.2, Electronic Protocol Addendum	78
ConsensusDOCS 300, Standard Form of Tri-Party Agreement for Collaborative Delivery	78
ConsensusDOCS 400, Standard Design-Build Agreement and General Conditions Between Owner and Design-Builder (Where the Basis of Payment Is the Cost of the Work with a GMP)	79
ConsensusDOCS 500, Standard Agreement and General Conditions Between Owner and Construction Manager (Where the Basis of Payment Is a Guaranteed Maximum Price with an Option for Pre-Construction Services)	79
ConsensusDOCS 750, Standard Form of Agreement Between Contractor and Subcontractor	80
Lean Construction	87
Section 3, Relationship of the Parties	87
Section 4, Formation and Functioning of the Core Group	88
Section 5, Collaboration and Integrated Preconstruction Services	88
Section 6, Project Planning and Scheduling	88
Section 10, Development of Design Documents	88
Section 11, Value Engineering, Constructability, and Work Structuring	89
Section 12, Guaranteed Maximum Price Proposal and Contract Time	89
Section 13, Financial Responsibilities and Project Contingencies	90
Section 15, Construction Phase Operations	90

Section 27, Quality of Work and Services	90
These New Documents Raise Insurance, Legal, and Claims Concerns	91
The Legal Concerns	92
Chapter 5. Bonds and Insurance	93
This Risky Business	93
Bonds for Projects in Government Projects—The Miller Act	94
Why Contractors Fail	94
Bonds and the Bonding Process	96
The terminology of bonds	97
Ten things you should know about surety bonding	98
The letter of credit	98
The bonding process	98
Prequalifying for a bond	100
Insurance	101
Builder's risk	102
Workers' compensation insurance	102
Subcontractor default insurance	103
Subguard®-Default Insurance for Subcontractors	103
Controlled insurance programs	104
Insurance terms	107
Are New Insurance Requirements on the Horizon?	110
Chapter 6. Organizing the Project Team	111
Organizing the Job in the Office	112
Changing CSI specification division numbering	112
Addenda and bulletins	112
Project files	115
Organizing the Estimate	116
Investigating allowance and bid alternates	117
Alternates	119
Shop drawings and the shop drawing log	120
Informational copies	124
The RFI log	124
Job scheduling	127
The critical path method (CPM)	130
Activity duration times	131
The importance of float and who owns it	132
The project meeting minutes	132
Other forms to consider when getting organized	134
Lien waivers—for progress and final payment	136
Organizing in the Field	138
Shop Drawing Organization	141
The Future of Project Organization	141
Chapter 7. Successful Project Completion Demands a Successful Start	143
Starting Off on the Right Foot	144
Controlling the Project Start	144
Review of the Contract with the Owner	145

Review of the Project Specifications	146
Specific items to look for when reviewing the specifications	146
Record Drawings	147
Inspections and Test Reports (Other Than Those Required by Local Officials)	148
Operations and Maintenance Manuals	148
Commissioning and TAB	149
TAB—A Procedure That Requires Special Attention	149
Commissioning	150
The Punch List	152
Is it a punch list or a warranty item?	153
Attic stock, special tools, and spare parts	153
Material safety data sheets	154
Preparing for that First Project Meeting with the Subcontractors	154
That Dangerous End-of-Project Syndrome	160
A Building Systems Commissioning Checklist	161
 Chapter 8. Estimating	 167
The 2010 Edition of CSI's <i>MasterFormat</i> ®	167
Acquiring a Database	169
The purchased database	169
Acquiring the in-house database	170
The weekly field labor report	170
Combining cost codes and daily reports to produce the database	172
Analyzing Unit Costs	173
Displaying unit costs	173
Monitoring the reporting of costs	174
When disparities in costs appear	175
Bundling to create a unit cost	175
Conceptual Estimating	176
The various stages of the process	177
The Postconstruction Project Review	178
Mining Completed Projects to Enhance the Database	179
The Project Parameter Cost Model Form	179
The preparation of a project cost model data sheet	179
Sources of Conceptual Estimating Data	183
Cost index data	183
Order-of-Magnitude Estimating	184
Order-of-magnitude issues to consider	184
Special Requirements Associated with Office Building Estimating	185
Core and shell	185
The Tenant Work Letter	186
The Developer's Responsibility	186
Subcontractor Responsibilities as They Relate to Tenant Fit-Ups	189
 Chapter 9. Buying Out the Job	 191
Reread the Contract with the Owner	191
Awarding Subcontracts	192
The subcontract interview form	193

The Bid Summary Sheet	200
Unit Prices	202
Other items to consider during the solicitation of prices	204
Combining Work to Best Advantage	204
Subcontract or Do It Ourselves?	207
The “we can do it cheaper” syndrome	208
Key Questions to Ask Subcontractors during Negotiations	208
Pitfalls to Avoid in Mechanical and Electrical Contract Negotiations	209
Who Is the Contractor?	210
Issues to Be Addressed	211
Temporary light and temporary power	211
Installation of underground utilities	211
Designing to local utility standards	212
Warranties and Guarantees	212
Spare Parts, Special Tools, and “Attic” Stock	213
Job Cleaning and the Contract	213
Communicating the Terms and Conditions of the Subcontract Agreement	215
Importance of lien waiver requirements in the subcontract agreement	215
Purchase Orders	217
Ordering when exact quantities are not known	218
Price protection and the purchase order	219
Pitfalls to Avoid When Issuing Subcontracts and Purchase Orders	221
Do Your Subcontract Agreements Include These Key Provisions?	222

Chapter 10. The Change Orders 227

A Cardinal Rule	228
Starting off on the right foot	228
Other questions to consider as potential costs in addition to those above	229
Reviewing the Important Contents of a Change-Order Request	229
Time and material work	231
The verbal authorization to proceed	231
What Constitutes “Cost”	232
Watch Those Hourly Payroll Costs	233
Completion Time and the Change Order	234
Consequential damages	234
Will contract time remain the same, be reduced, or be extended?	235
Small-tool costs	236
What costs other than bricks and mortar should be considered?	237
What overhead and profit fees can be included in change-order work?	238
When credits and charges both apply	238
The construction change directive—the CCD	239
Be alert to other contract provisions relating to change-order work	240
Public Works and the Change-Order Process	240
Will this change affect productivity or overtime?	241
Roadblocks to Acceptance of Change Orders	243
The owner’s perspective	243
The contractor’s perspective	244
The architect and engineer’s perspective	244
Liquidated Damages and the Change-Order Process	248
A typical liquidated damages clause	248

Change Orders Reflecting Costs due to Job Delays	251
Excusable delays	251
Concurrent delays	251
Compensable delays	252
Documenting compensable delays	252
The cost impact associated with delays, interruptions, suspension of work	253
When submitting the change order	254
Pitfalls to Avoid when Preparing Change Orders	255
The Change-Order Cost Checklist	256
Effective Change-Order Control	257
 Chapter 11. Quality Control and Quality Assurance	 259
Quality Begins with Quality Design	259
Strategies for Change	261
Total Quality Management	261
Benchmarking	262
The International Standards Organization	263
The Six Sigma Approach to Quality	264
From Theory to Practice	265
Quality control by observation	265
Quality starts with a thorough review of the contract documents	266
Quality Control and the Specifications	266
The F factor	266
Using trade organizations to learn about quality standards	267
The Preconstruction Conference—QC and QA	267
Sample panels and mock-ups	269
The punch list and QC/QA	269
Developing a Company QC/QA Program	270
The inspection checklist method	271
 Chapter 12. Project Documentation	 279
The Documentation Process	280
Documentation to the Owner	281
The unique provisions of a GMP contract with respect to documentation	282
Documentation to an owner from the construction manager	282
Documentation to the Architect and Engineer	284
Shop drawing submittals, review, returns, and logs	284
Requests for Clarification and Requests for Information	286
Field Conditions Documentation	288
The affect on “as-builts”	288
The Coordination Process	289
Other Important Documents	289
Cost proposal or cost estimate requests	289
Conditions that impact completion time	290
Documentation of close-out requirements	292
Documentation to the Subcontractors	293
Is the scope of the work fully understood by all?	294
Avoiding problems related to subcontractor misunderstandings	294
Linking the subcontract agreement with the owner’s contract	295

Subcontractor performance—the major concern	296
Danger signs and how to interpret them	297
That low subcontract bid—are problems waiting to surface?	300
Documentation When Major Drawing Revisions Are Made	301
What to do with all of those 8½ x 11s	302
What Impact Have These Major Revisions Had on Productivity?	303
Documentation Required When Contracting with Public Agencies	303
The Davis-Bacon Act	304
Complying with other government requirements	305
Project Documentation from the Field	306
The superintendent's record of daily activities	307
Photographs: important documentary components	310
 Chapter 13. Claims, Disputes, Arbitration, and Mediation	 313
What Triggers Claims and Disputes?	313
The Bid Proposal Process and the Potential for Disputes	314
Do late bids count?	315
Other Potentials for Disputes	319
Oral contracts	319
Disputes regarding contract interpretation	320
Subsurface, changed, and differing conditions	324
What is different about "differing conditions"?	324
Differing Site Conditions (DSC)	325
Using geotechnical disclaimers to advantage	326
The court and differing site conditions	326
Shift Work and Its Impact on Productivity	333
Differing or changed conditions	334
Changed Conditions	344
Be wary of subcontractor input	345
A word about lost productivity	347
The courts and lost productivity issues	349
Claims against professionals	350
Acceleration: what it is and how it is used	354
Arbitration and Mediation	358
Mediation	358
The arbitration process	358
In Summation	360
 Chapter 14. Safety in Construction	 361
The Occupational Safety and Health Act (OSHA)	364
Factors Responsible for Declining Accident Rates	366
Safety Pays—in More Ways Than One	374
The positive effects of a good safety record	374
Workers' compensation insurance	375
Developing the Company Safety Program	378
The statement of company policy	378
The safety director/safety coordinator	379
A hazard communication program	381

Chapter 15. Design-Build	395
What Is Design-Build?	396
Why has design-build garnered so much attention recently?	396
Developing a Design-Build Capability	401
Creating in-house design capability	401
The joint venture	402
The limited liability corporation—the LLC	402
An architect- or contractor-led design-build team?	404
Developing a Design-Build Program	408
Developing design-build proposals	408
The two-phase design-build proposal	408
The use of stipends	409
Another approach	409
How Owners Select Design-Builders	410
The selection process	411
Using Contract Incentives	411
Several forms of design-build contracts	412
The teaming agreement	414
Contract Provisions Unique to the Design-Build Process	416
Special provisions of design-build contracts	417
Contract provisions relating to defining the owner's program	418
The role of the subcontractor in the design-build process	419
Design-Build in the Public Sector	421
Federal Design-Build Contracting	421
U.S. Department of Transportation (USDOT) Design-Build	
Effectiveness Study of January 2006	422
Evaluation of the phase two proposers	423
 Chapter 16. Sustainability and Green Buildings	 425
The Impact of Construction on the Environment	425
What Do We Mean by Sustainability?	426
What are some of these eco-friendly materials?	427
Whole-building design	428
Green buildings in the private sector	436
Some Design-Build/Sustainable Building Guidelines	437
Are green buildings more expensive than conventional construction?	438
Projected savings	441
Other revealing but not so apparent benefits of green buildings	442
The Greening of Existing Buildings	447
JohnsonDiversey Continues to Innovate	449
 Chapter 17. Interoperability and Building Information Modeling (BIM)	 451
Looking at the Last Several Decades	451
Contractors Slow to Embrace Technology	452
Interoperability—what is it and why is it so important?	454
The steel industry becomes a leader	459
What Is Building Information Modeling All About?	463
Coordination and interference issues addressed	464