
Contents

Preface	xiii
1 Budget Phase	1
1.1 Attend One of the Many Quality International Trade Shows	3
1.2 Develop a Return on Investment Projection	4
1.3 Prepare a Payback Projection for the Project	5
1.4 Develop a Breakeven Cost for the Machine Tool	5
1.5 Develop the First Specification of the Machine Tool	6
1.6 Develop a List of Technical Differences between the Proposed Machine Tool and the Older Machines in Your Factory	13
1.7 Develop a List of Suppliers	13
1.8 Rate Machine Tool Suppliers, Their Equipment, and Their Capabilities	14
1.9 Visit Machine Tool Manufacturers	17
1.10 Gather "Ballpark" Quotes from Each Machine Tool Manufacturer	18
1.11 Develop an Overall Budget Cost for the Machine Tool	18
1.12 Develop a Budget for the Machine Tool Foundation	19
1.13 Develop an Electrical Cost of the Machine Tool	20
1.14 Develop a Facility Modification Budget for the Machine Tool	21
1.15 Develop a Removal and Demolition Cost for the Old Machine Tool and Its Foundation	22

Contents

1.16	Develop a Tooling Cost for the New Machine Tool	22
1.17	Final Budget Costs	24
1.18	Create the Overall Project Schedule	24
1.19	Capital Appropriation and Level of Authority	27
1.20	Summary	27
2	Procurement	29
2.1	Prespecification Meeting	31
2.2	Machine Tool Project Specification Document	33
2.3	Selection of the Project Leader for the Entire Project Except the Foundation ...	33
2.4	Machine Tool Supplier Visits and Quotes	34
2.5	Machine Tool Supplier References	36
2.6	The Final Approved Machine Tool Specification	38
2.7	Checklist for the Project Leader/Manager during the Procurement Phase	43
2.8	Operator Training	43
2.9	Maintenance and Facilities Training ...	43
2.10	Application and Programming Training	49
2.11	Schedule for the Machine Tool Build ...	49
2.12	Terms and Conditions	51
	20% Down with Receipt of the Buyer's Purchase Order	53
	30% with Sign-Off at the Machine Tool Supplier's Factory	53
	30% with the Acceptance of the Machine Tool at the Buyer's Facility	54
	20% Four Weeks after Acceptance of the Machine Tool at the Buyer's Factory ...	54
2.13	Liquidated Damages due to Late Delivery	54
2.14	Consequential Damages	55
2.15	Ordering the Machine Tool	55
2.16	Visit the Supplier's Factory during the Build Process of Your Machine Tool	55

2.17	Acceptance of the Machine Tool at the Supplier's Facility	56
2.18	Summary	56
3	Layout Phase	57
3.1	Layout during the Procurement Phase ...	59
3.2	Maximize Floor Space	61
3.3	General Notes for Layout of a Horizontal Boring Machine	63
3.4	Maximum Weight of the Largest Piece of the Machine Tool	66
3.5	Soil Boring Specification	68
3.6	Minimum Requirements for the Machine Tool Location	69
3.7	Develop the Overall Schedule of the Foundation Installation	71
3.8	Planning the Removal of the Existing Equipment	72
3.9	Planning the Demolition of the Old Foundation and/or Floor Slabs around the Old Machine Tool	73
3.10	Planning the Removal of the Old Utilities (Water, Power, Air, etc.)	74
3.11	Floor Plate Layout and Installation	75
3.12	Summary	79
4	Foundation Phase	81
4.1	Prefoundation Meeting and Foundation Project Leader	83
4.2	Schedule for the Completed Foundation	85
4.3	Tricks of the Trade (Trench Design and Saving Floor Space)	87
4.4	Bury the Conduit and Black Iron Pipe in the New Foundation Only	91
4.5	Foundation Pit Modifications	92
4.6	Develop a Foundation Design Specification	95
4.7	At Least Five Review Sessions for the Foundation Design	97

Contents

4.8	Bid Foundation Design and Purchase Order for the Foundation Design	99
4.9	Installation of the Dust Walls and Limiting Access during Construction	99
4.10	Purchase Order for the Demolition of the Old Foundation and Installation of the New Foundation	100
4.11	Review and Sign-off on the Rebar Drawings for the New Foundation	101
4.12	Prejob Safety Briefing prior to Demolition and the Installation of the New Foundation	101
4.13	Concrete Cylinder Test	102
4.14	Foundation Cure Period	102
4.15	General Contractor Specification	103
4.16	Foundation Summary	105
5	Installation Phase	107
5.1	Create the Machine Tool Installation Specification	109
5.2	Installation of the Machine Tool without Maintenance and Facility Support	113
5.3	Machine Tool Installation Bid—Get At Least Three Quotes	114
5.4	Machine Tool Installation Purchase Order	115
5.5	Purchase of the Machine Tool Lubrication Oils and Coolant	116
5.6	Epoxy Painting of the Nonshrink Grout and Concrete Foundation	116
5.7	Purchase and Installation of the Machine Tool Metal Chip Bin	117
5.8	Purchase and Installation of the Grout Cans, Grout Forms, and Grout Pour	121
5.9	Purchase and Installation of the Safety Rails of the Machine Tool	121
5.10	Overall Installation Schedule	122
5.11	General Notes for Installation of the Machine Tool	124

Contents

5.12	Installation of the Ladders and Stairs to Access the Foundation Pits	124
5.13	Summary	124
6	Preparation Phase	125
6.1	Preparation Phase	127
6.2	Chip Conveyor Requirements When the Chip Conveyor Is Supplied by the OEM	127
6.3	Chip Conveyor Requirements When the Chip Conveyor Is Not Supplied by the OEM	128
6.4	Chip Deflectors for the Chip Conveyor and Other Sections of the Machine Tool	130
6.5	Main Power Source for the Machine Tool	130
6.6	Secondary Power Source for the Machine Tool	131
6.7	Compressed Air	131
6.8	Water	132
6.9	Chilled Water	132
6.10	Coolant/Oil Skimmers	133
6.11	Coolant Coalescer	134
6.12	Coolant Wall and Enclosure	135
6.13	Touching Up the Epoxy Coating of the Foundation	136
6.14	Lighting in the Foundation Pits	136
6.15	Isolation Transformer	137
6.16	DNC Software	137
6.17	Direct Numerical Control Procedure	139
6.18	PC at the Machine Tool for Network Connection	139
6.19	Main 480-VAC Breaker	139
6.20	Deck Plate, Checkered Plate, and Bar Grating around the Machine Tool Covering the Machine Tool Foundation Pits	140
6.21	Laser Alignment Checks	140
6.22	Final Machine Tool Acceptance	141

Contents

6.23	Machining Test	141
6.24	Develop and Test a Part Program	142
6.25	Teleservice Provided by the Machine Tool OEM and Installed and Tested by the Machine Tool Buyer	142
6.26	Warranty	142
6.27	Conduit (EMT, IMC, Rigid, and PVC) Required for the Machine Tool	143
6.28	Power Track or Wireway	145
6.29	Head Attachments (Head House or No Head House)	145
6.30	Sag Compensation	145
6.31	Temperature Compensation	146
6.32	Checking of the Hard and Soft Overtravel Switches of the Machine Tool	146
6.33	Basic Reference of the Machine Tool	147
6.34	Start-up of the Machine Tool from an Off State	147
6.35	Lock Out and Tag Out Procedures and Disconnect for the Machine Tool	148
6.36	Backup of All the CNC Data	148
6.37	Viewing Of and Access To the PLC Ladder Logic	148
6.38	Summary	149
7	Start-up Phase	151
7.1	Start-up Phase	153
7.2	Machining Test and Test Parts	153
7.3	Acceptance Tests	154
7.4	Final Machining Test	154
7.5	Continuous Running Test	154
7.6	Uptime Accountability of the Machine Tool	155
7.7	Machine Tool Supplier Support during the First Year	155
7.8	One-Year Meeting after Final Acceptance—Lessons Learned	156
7.9	Documentation of the Machine Tool ...	156
7.10	Summary	157

8	Maintenance Phase	159
8.1	Why Perform Maintenance?	161
8.2	Decrease Machining Downtime by Implementing a Daily Operational and Preventive Maintenance Program	161
8.3	Increase Overall Productivity of the Machine Tool	162
8.4	Higher Accuracy and Quality of Parts Produced by Checking Your Machine Tool's Alignments and Laser Calibration At Least Once per Year	163
8.5	Daily Operations Checklist	164
8.6	Monthly Maintenance Checklist	165
8.7	Semiannual Maintenance Checklist	165
8.8	Annual Maintenance Checklist	165
8.9	Standard Spare Parts List	169
8.10	Long-Term Spare Parts List	170
8.11	Summary	171
	Final Summary of the Book	173
	Index	181