

# Contents

<i>Introduction</i>		<i>xxi</i>
<i>Assessment Test</i>		<i>xxxiii</i>
<b>Chapter 1</b>	<b>What Is a Project?</b>	<b>1</b>
	Is It a Project?	2
	Projects vs. Operations	3
	Stakeholders	5
	Project Characteristics	7
	What Is Project Management?	7
	Programs	8
	Portfolios	9
	Project Management Offices	10
	Skills Every Good Project Manager Needs	12
	Communication Skills	13
	Organizational and Planning Skills	13
	Conflict Management Skills	14
	Negotiation and Influencing Skills	14
	Leadership Skills	15
	Team-Building and Motivating Skills	15
	Role of a Project Manager	16
	Understanding Organizational Structures	16
	Functional Organizations	17
	Projectized Organizations	20
	Matrix Organizations	22
	Project-Based Organizations	26
	Understanding Project Life Cycles and Project Management Processes	26
	Project Phases and Project Life Cycles	26
	Project Management Process Groups	29
	Understanding How This Applies to Your Next Project	36
	Summary	36
	Exam Essentials	37
	Review Questions	39
<b>Chapter 2</b>	<b>Creating the Project Charter</b>	<b>45</b>
	Exploring the Project Management Knowledge Areas	47
	Project Integration Management	49
	Project Scope Management	50
	Project Time Management	51

Project Cost Management	51
Project Quality Management	52
Project Human Resource Management	53
Project Communications Management	54
Project Risk Management	55
Project Procurement Management	55
Project Stakeholder Management	56
Understanding How Projects Come About	56
Needs and Demands	57
Feasibility Studies	59
Performing Project Selection and Assessment	60
Using Project Selection Methods	62
Applying Project Selection Methods	68
Kicking Off the Project Charter	70
Project Statement of Work	70
Business Case	71
Agreements	72
Enterprise Environmental Factors	72
Organizational Process Assets	73
Tools and Techniques	75
Formalizing and Publishing the Project Charter	75
Pulling the Project Charter Together	76
Key Stakeholders	76
Project Charter Sign-Off	79
Identifying Stakeholders	79
Identify Stakeholders Inputs	79
Stakeholder Analysis	80
Stakeholder Register and Strategy	83
Introducing the Kitchen Heaven Project Case Study	83
Understanding How This Applies to Your Next Project	87
Summary	88
Exam Essentials	89
Review Questions	91
<b>Chapter 3</b>	<b>Developing the Project Scope Statement</b>
	<b>97</b>
Developing the Project Management Plan	99
Developing Inputs	100
Documenting the Project Management Plan	102
Plan Scope Management	104
Understanding the Plan Scope Management Inputs	105
Using Plan Scope Management Tools and Techniques	106
Documenting the Scope Management Plan	107
Documenting the Requirements Management Plan	107
Collecting Requirements	108

Using the Tools and Techniques of the Collect Requirements	
Process	110
Documenting Requirements	112
Defining Scope	115
Product Analysis	116
Alternatives Generation	117
Writing the Project Scope Statement	118
Understanding the Scope Statement Components	118
Approving and Publishing the Project Scope Statement	125
Updating the Project Documents	125
Creating the Work Breakdown Structure	126
Gathering the WBS Inputs	127
Decomposing the Deliverables	128
Constructing the WBS	129
Creating WBS Process Outputs	137
Understanding How This Applies to Your Next Project	141
Summary	142
Exam Essentials	143
Review Questions	145

**Chapter 4      Creating the Project Schedule      151**

Creating the Schedule Management Plan	152
Defining Activities	154
Define Activities Process Inputs	154
Tools and Techniques for Defining Activities	154
Define Activities Outputs	155
Understanding the Sequence Activities Process	156
Sequence Activities Tools and Techniques	157
Sequence Activities Outputs	162
Estimating Activity Resources	162
Estimate Activity Resources Inputs	163
Estimate Activity Resources Tools and Techniques	164
Estimate Activity Resources Outputs	165
Estimating Activity Durations	165
Estimate Activity Durations Inputs	166
Estimate Activity Durations Tools and Techniques	166
Estimate Activity Durations Outputs	170
Developing the Project Schedule	171
Develop Schedule Inputs	172
Develop Schedule Tools and Techniques	173
Scheduling Process Outputs	185
Understanding How This Applies to Your Next Project	194
Summary	195
Exam Essentials	196
Review Questions	198

<b>Chapter 5</b>	<b>Developing the Project Budget and Communicating the Plan</b>	<b>205</b>
	Creating the Project Cost Management Plan	206
	Performing Plan Cost Management	207
	Creating the Cost Management Plan	207
	Estimating Costs	209
	Estimate Costs Inputs	210
	Tools and Techniques to Estimate Costs	212
	Estimate Costs Process Outputs	214
	Establishing the Cost Baseline	215
	Determine Budget Inputs	216
	Determine Budget Tools and Techniques	217
	Determine Budget Process Outputs	218
	Understanding Stakeholders	221
	Analyzing Stakeholders	222
	Stakeholder Management Plan	223
	Communicating the Plan	224
	Plan Communications Management Inputs	224
	Tools and Techniques for Plan Communications Management	225
	Plan Communications Management Outputs	229
	Understanding How This Applies to Your Next Project	233
	Summary	234
	Exam Essentials	235
	Review Questions	236
<b>Chapter 6</b>	<b>Risk Planning</b>	<b>241</b>
	Planning for Risks	242
	Planning Your Risk Management	243
	Plan Risk Management Inputs	244
	Tools and Techniques for Plan Risk Management	245
	Creating the Risk Management Plan	246
	Identifying Potential Risk	251
	Identify Risks Inputs	252
	Tools and Techniques for Identify Risks	254
	Identify Risks Outputs	260
	Analyzing Risks Using Qualitative Techniques	261
	Perform Qualitative Risk Analysis Inputs	262
	Tools and Techniques for Perform Qualitative Risk Analysis	262
	Ranking Risks in the Risk Register	269
	Quantifying Risk	269
	Tools and Techniques for Perform Quantitative Risk Analysis	270

	Perform Quantitative Risk Analysis Outputs	275
	Developing a Risk Response Plan	276
	Tools and Techniques for Plan Risk Responses	277
	Plan Risk Responses Outputs	281
	Understanding How This Applies to Your Next Project	285
	Summary	286
	Exam Essentials	287
	Review Questions	289
<b>Chapter 7</b>	<b>Planning Project Resources</b>	<b>295</b>
	Procurement Planning	296
	Plan Procurement Management Inputs	297
	Tools and Techniques for Plan Procurement Management	299
	Plan Procurement Management Outputs	304
	Developing the Human Resource Management Plan	310
	Plan Human Resource Management Inputs	310
	Plan Human Resource Management Tools and Techniques	313
	Plan Human Resource Management Outputs	315
	Quality Planning	318
	Plan Quality Management Inputs	318
	Tools and Techniques for Plan Quality Management	320
	Plan Quality Management Outputs	327
	Bringing It All Together	330
	Understanding How This Applies to Your Next Project	335
	Summary	336
	Exam Essentials	337
	Review Questions	338
<b>Chapter 8</b>	<b>Developing the Project Team</b>	<b>343</b>
	Directing and Managing Project Work	344
	Direct and Manage Project Work Inputs	346
	Tools and Techniques of Direct and Manage Project Work	347
	Outputs of Direct and Manage Project Work	347
	Acquiring the Project Team	351
	Acquire Project Team Inputs	351
	Tools and Techniques of Acquire Project Team	352
	Outputs of Acquire Project Team	354
	Developing the Project Team	355
	Tools and Techniques of Develop Project Team	356
	Outputs of Develop Project Team	371
	Managing Project Teams	372
	Tools and Techniques for Managing Teams	372
	Managing Project Team Outputs	377

	Understanding How This Applies to Your Next Project	380
	Summary	381
	Exam Essentials	382
	Review Questions	383
<b>Chapter 9</b>	<b>Conducting Procurements and Sharing Information</b>	<b>389</b>
	Conducting Procurements	390
	Conduct Procurements Tools and Techniques	391
	Conduct Procurements Outputs	397
	Laying Out Quality Assurance Procedures	399
	Inputs to Perform Quality Assurance	400
	Perform Quality Assurance Tools and Techniques	400
	Perform Quality Assurance Outputs	403
	Managing Project Information	404
	Tools and Techniques of Manage Communications	405
	Output of Manage Communications	409
	Managing Stakeholder Engagement	411
	Manage Stakeholder Engagement Inputs	412
	Tools and Techniques for Manage Stakeholder Engagement	412
	Manage Stakeholder Engagement Outputs	412
	Understanding How This Applies to Your Next Project	416
	Summary	417
	Exam Essentials	418
	Review Questions	419
<b>Chapter 10</b>	<b>Measuring and Controlling Project Performance</b>	<b>425</b>
	Monitoring and Controlling Project Work	427
	Monitor and Control Project Work Inputs	428
	Monitor and Control Project Work Outputs	430
	Controlling Procurements	432
	Controlling Procurements Inputs	433
	Control Procurements Tools and Techniques	434
	Managing Control Procurements Outputs	436
	Controlling Communications	439
	Control Communications Inputs	439
	Control Communications Tools and Techniques	440
	Control Communications Outputs	442
	Managing Perform Integrated Change Control	444
	How Change Occurs	445
	Change Control Concerns	446
	Configuration Control	447
	Change Control System	448

	Perform Integrated Change Control Inputs, Tools and Techniques, and Outputs	451
	Controlling Stakeholder Engagement	453
	Understanding How This Applies to Your Next Project	456
	Summary	457
	Exam Essentials	457
	Review Questions	459
<b>Chapter 11</b>	<b>Controlling Work Results</b>	<b>465</b>
	Monitoring and Controlling Risk	466
	Control Risks Inputs	467
	Control Risks Tools and Techniques	468
	Control Risks Outputs	469
	Managing Cost Changes	470
	Control Costs Inputs	471
	Control Costs Tools and Techniques	471
	Control Costs Outputs	481
	Monitoring and Controlling Schedule Changes	485
	Control Schedule Inputs	485
	Control Schedule Tools and Techniques	485
	Control Schedule Outputs	487
	Utilizing Control Quality Techniques	488
	Control Quality Inputs	488
	Control Quality Tools and Techniques	489
	Control Quality Outputs	497
	Validating Project Scope	498
	Controlling Scope	499
	Control Scope Inputs	499
	Control Scope Tools and Techniques	500
	Control Scope Outputs	500
	Understanding How This Applies to Your Next Project	503
	Summary	504
	Exam Essentials	505
	Review Questions	506
<b>Chapter 12</b>	<b>Closing the Project and Applying Professional Responsibility</b>	<b>511</b>
	Formulating Project Closeout	513
	Characteristics of Closing	514
	Project Endings	514
	Closing Out the Project	517
	Administrative Closure Procedures	518

Close Project or Phase Inputs	519
Close Project or Phase Tools and Techniques	519
Close Project or Phase Outputs	520
Closing Out the Procurements	523
Close Procurements Inputs	524
Close Procurements Tools and Techniques	524
Close Procurements Outputs	524
Celebrate!	526
Releasing Project Team Members	526
Balancing Stakeholders' Interests at Project Close	526
Competing Needs	527
Dealing with Issues and Problems	528
Balancing Constraints	528
Professional Responsibility	530
Responsibility	531
Respect	533
Fairness	536
Honesty	539
Role Delineation Study	541
Applying Professional Knowledge	541
Project Management Knowledge	541
Education Providers	542
Industry Knowledge	542
Understanding How This Applies to Your Next Project	546
Summary	547
Exam Essentials	549
<b>Appendices</b>	<b>555</b>
<b>Appendix A</b>	<b>Answers to Review Questions</b>
	<b>557</b>
<b>Appendix B</b>	<b>Process Inputs and Outputs</b>
	<b>577</b>
Initiating Processes	578
Planning Processes	579
Executing Processes	588
Monitoring and Controlling Processes	591
Closing Processes	596
<i>Index</i>	597