

THIRD EDITION

Information Technology Project Management

Kathy Schwalbe



Contents

Chapter 1 Introduction to Project Management

Introduction	2
What Is a Project?	4
What Is Project Management?	8
How Project Management Relates to Other Disciplines	13
History of Project Management	15
The Project Management Profession	18
Project Management Careers	19
Project Management Research	21
Project Management Certification	21
Ethics in Project Management	22
Project Management Software	23

Chapter 2 The Project Management and Information Technology Context

A Systems View of Project Management	32
Understanding Organizations	34
Organizational Structures	36
Stakeholder Management	39
The Importance of Top Management Commitment	40
The Need for Organizational Commitment to Information Technology	41
The Need for Organizational Standards	42
Project Phases and the Project Life Cycle	43
Product Life Cycles	45
The Importance of Project Phases and Management Reviews	48
The Context of Information Technology Projects	50
The Nature of Information Technology Projects	50
Characteristics of Information Technology Team Members	51
Diverse Technologies	52
Suggested Skills for a Project Manager	52

Chapter 3 The Project Management Process Groups: A Case Study

Project Management Process Groups	64
Developing an Information Technology Project Management Methodology	69

Case Study: JWD Consulting's Project Management Intranet

Site Project	71
Project Initiation	71
Project Planning	78
Project Executing	90
Project Controlling	94
Project Closing	96

Chapter 4 Project Integration Management

What Is Project Integration Management?	106
Project Plan Development	110
Project Plan Contents	110
Using Guidelines to Create Project Plans	114
Stakeholder Analysis and Top Management Support	115
Project Plan Execution	117
Coordinating Planning and Execution	117
Providing Strong Leadership and a Supportive Culture	118
Capitalizing on Product, Business, and Application Area Knowledge	119
Project Plan Execution Tools and Techniques	121
Integrated Change Control	122
The Integrated Change Control Process	122
Change Control on Information Technology Projects	124
Change Control System	125
Using Software to Assist in Project Integration Management	128

Chapter 5 Project Scope Management

What Is Project Scope Management?	137
Project Initiation: Strategic Planning and Project Selection	138
Identifying Potential Projects	138
Aligning Information Technology with the Business	139
Methods for Selecting Projects	141
Project Charters	153
Scope Planning and the Scope Statement	156
Scope Definition and the Work Breakdown Structure	157
The Work Breakdown Structure	157
Approaches to Developing Work Breakdown Structures	163
Advice for Creating a WBS	166

Scope Verification and Scope Change Control	167
Suggestions for Improving User Input	169
Suggestions for Reducing Incomplete and Changing Requirements	170
Using Software to Assist in Project Scope Management	172

Chapter 6 Project Time Management

Importance of Project Schedules	182
Activity Definition	184
Activity Sequencing	185
Dependencies	186
Network Diagrams	187
Activity Duration Estimating	190
Schedule Development	191
Gantt Charts	192
Critical Path Method	196
Critical Chain Scheduling	202
Program Evaluation and Review Technique (PERT)	205
Controlling Changes to the Project Schedule	206
Reality Checks on Scheduling	207
Working with People Issues	208
Using Software to Assist in Project Time Management	210
Words of Caution on Using Project Management Software	211

Chapter 7 Project Cost Management

The Importance of Project Cost Management	223
What Is Cost?	224
What Is Project Cost Management?	225
Basic Principles of Cost Management	226
Resource Planning	229
Cost Estimating	232
Types of Cost Estimates	232
Cost Estimation Tools and Techniques	233
Typical Problems with Information Technology Cost Estimates	235
Sample Cost Estimates and Supporting Detail for an Information Technology Project	236
Cost Budgeting	239
Cost Control	241
Earned Value Management	242
Project Portfolio Management	249
Using Software to Assist in Project Cost Management	250

Chapter 8 Project Quality Management

Quality of Information Technology Projects	261
What Is Project Quality Management?	264
Quality Planning	265
Quality Assurance	268
Quality Control	269
Tools and Techniques For Quality Control	270
Pareto Analysis	270
Statistical Sampling	271
Six Sigma	273
Quality Control Charts and the Seven Run Rule	279
Testing	281
Modern Quality Management	283
Deming and his Fourteen Points for Management	283
Juran and the Importance of Top Management Commitment to Quality	284
Crosby and Striving for Zero Defects	285
Ishikawa and the Fishbone Diagram	286
Taguchi and Robust Design Methods	287
Feigenbaum and Workers Responsibility for Quality	288
Malcolm Baldrige National Quality Award	288
ISO 9000	288
Improving Information Technology Project Quality	289
Leadership	289
The Cost of Quality	290
Organizational Influences, Workplace Factors, and Quality Maturity Models	292
Using Software to Assist in Project Quality Management	296

Chapter 9 Project Human Resource Management

The Importance of Human Resource Management	306
Current State of Human Resource Management	307
Implications for the Future of Human Resource Management	310
What Is Project Human Resource Management?	311
Keys to Managing People	312
Motivation Theories	312
Influence and Power	316
Improving Effectiveness	318
Organizational Planning	322
Project Organizational Charts	323

Responsibility Assignment Matrices	325
Staffing Management Plans and Resource Histograms	327
Project Staff Acquisition	328
Resource Assignments	328
Resource Loading	330
Resource Leveling	332
Team Development	334
Training	335
Team-Building Activities	336
Reward and Recognition Systems	339
General Advice on Teams	340
Using Software to Assist in Human Resource Management	340

Chapter 10 Project Communications Management

The Importance of Project Communications Management	351
Communications Planning	353
Information Distribution	356
Using Technology to Enhance Information Distribution	356
Formal and Informal Methods for Distributing Information	357
Understanding Human and Individual Communication Needs	360
Determining the Number of Communication Channels	361
Performance Reporting	363
Administrative Closure	364
Suggestions for Improving Project Communications	365
Using Communication Skills to Manage Conflict	366
Developing Better Communication Skills	367
Running Effective Meetings	368
Using E-mail Effectively	370
Using Templates for Project Communications	371
Developing a Communications Infrastructure	378
Using Software to Assist in Project Communications	380

Chapter 11 Project Risk Management

The Importance of Project Risk Management	390
Risk Management Planning	393
Common Sources of Risk on Information Technology Projects	395
Risk Identification	398

Qualitative Risk Analysis	401
Using Probability/Impact Matrixes to Calculate Risk Factors	402
Top Ten Risk Item Tracking	406
Expert Judgment	407
Quantitative Risk Analysis	408
Decisions Trees and Expected Monetary Value	408
Simulation	410
Risk Response Planning	412
Risk Monitoring and Control	413
Using Software to Assist in Project Risk Management	414
Results of Good Project Risk Management	417

Chapter 12 Project Procurement Management

Importance of Project Procurement Management	427
Procurement Planning	431
Procurement Planning Tools and Techniques	432
Types of Contracts	433
Statement of Work	436
Solicitation Planning	438
Solicitation	440
Source Selection	441
Contract Administration	444
Contract Close-Out	445
Using Software to Assist in Project Procurement Management	446

Appendix A Guide to Using Microsoft Project 2002

Introduction	456
New Features of Microsoft Project 2002	457
Overview of Microsoft Project 2002	460
Starting Project 2002 and the Project Help Window	460
Main Screen Elements	465
Project 2002 Views	470
Project 2002 Filters	474
Project Scope Management	477
Creating a New Project File	477
Developing a Work Breakdown Structure	479
Saving Project Files With or Without a Baseline	483
Project Time Management	485
Entering Task Durations	486
Establishing Task Dependencies	491

Changing Task Dependency Types and Adding Lead or Lag Time	494
Gantt Charts	497
Network Diagrams	499
Critical Path Analysis	502
Project Cost Management	504
Fixed and Variable Cost Estimates	504
Assigning Resources to Tasks	508
Baseline Plan, Actual Costs, and Actual Times	516
Earned Value Management	521
Project Human Resource Management	523
Resource Calendars	523
Resource Histograms	525
Resource Leveling	529
Project Communications Management	531
Common Reports and Views	531
Using Templates and Inserting Hyperlinks and Comments	533
Saving Files as Web Pages	537
Exercises	542
Exercise A-1: Web Site Development	542
Exercise A-2: Software Training Program	544
Exercise A-3: Project Tracking Database	546
Exercise A-4: Real Project Application	548

Appendix B Advice for the Project Management Professional (PMP) Exam and Related Certifications

Introduction to Project Management Certification Programs	551
What Is PMP Certification?	551
What Are the Requirements for Earning and Maintaining PMP Certification?	552
What Is IT Project+ Certification?	554
What Are the Requirements for Earning and Maintaining IT Project+ Certification?	555
What Other Certification Exams Related to Project Management Are Available?	555
What Is the Structure and Content of the PMP Exam?	556
How Should You Prepare for the PMP Exam?	557
Ten Tips for Taking the PMP Exam	558
Sample PMP Exam Questions	559

Additional Information on the IT Project+ Exam	563
Sample IT Project+ Exam Questions	564
Final Advice on Certification and Project Management in General	566

Appendix C Running Cases

Introduction	570
Running Case 1: Recreation and Wellness Intranet Project	570
Part 1: Initiating	570
Part 2: Planning	572
Part 3: Executing	574
Part 4: Controlling	575
Part 5: Closing	576
Running Case 2: Six Sigma Project	577
Part 1: Initiating	577
Part 2: Planning	579
Part 3: Executing	580
Part 4: Controlling	582
Part 5: Closing	583
Running Case 3: Wedding Project	584
Part 1: Initiating	584
Part 2: Planning	585
Part 3: Executing	586
Part 4: Controlling	587
Part 5: Closing	588
Running Case 4: Real Group Project	589
Part 1: Initiating	589
Part 2: Planning	590
Part 3: Executing	591
Part 4: Controlling	592
Part 5: Closing	593

Appendix D Templates

Introduction	594
Templates from This Text	594
Templates from Other Sources	626
Creating Your Own Templates	629

Glossary 634

Index 647