even J. Peterson

Construction Estimating Using Excel



Contents

PI	e	fa	C	е	٧

Part I: Introduction to Estimating 1

The Art of Estimating 2

The Estimator 2
Types of Estimates 4
Bid Package 5
Estimating Tools 9
Computerized Estimating 10
Conclusion 12
Problems 12

Overview of the Estimating and Bidding Process 14

Planning the Bid 14
Pre-Bid-Day Activities 16
Bid-Day Activities 19
Post-Bid Activities 22
Conclusion 23
Problems 23

Introduction to Excel 24

Conventions Used in This Book 24
Workbook Management 25
Working with Worksheets 29
Entering Data 33
Formatting Worksheets 38
Writing Formulas 49
Basic Functions 53
Printing 61
Testing Spreadsheets 65
Conclusion 69
Problems 69

Chapter

Chapter 2

Chapter 🧖

Part II: The	Quantity lakeoff 71	Chapter /
Fundamen	Performing a Quantity Takeoff 72 Performing a Quantity Takeoff 73 Work Packages 74 Communication with the Field 75 Counted Items 77 Linear Components 79 Sheet and Roll Goods 81 Volumetric Goods 84 Waste 84 Conclusion 85 Problems 86	Chapter
		Chapter 5
Concrete	Forms 87 Reinforcing 88 Concrete 89 Spot Footings 91 Columns 93 Continuous Footings 96 Foundation Walls 103 Beams 105 Slab on Grade 107 Raised Slabs 109 Stairs 111 Sample Takeoff for the Residential Garage 112 Conclusion 116 Problems 116	Chapter C
Masonry	121	
	Block and Structural Brick Walls 122 Brick Veneer 127 Conclusion 129 Problems 129	Chapter
Metals 1	32	
	Types of Structural Steel 132 Common Shapes for Structural Steel 133 Beams, Girders, and Columns 134 Joists and Joist Girders 138 Metal Deck 139 Steel Trusses 140 Stairs and Handrail 141 Miscellaneous Steel 142 Conclusion 142 Problems 142	
		Chapter Q
Woods, Pl	astics, and Composites 147 Floor Systems 147 Walls 155 Roof Systems 165	G

	Cabinetry and Countertops 172 Sample Takeoff for the Residential Garage Conclusion 176 Problems 176	173	Chapter 🔼
Thermal a	Moisture Protection 185 Waterproofing and Dampproofing 185 Building Paper and Vapor Barriers 187 Insulation 191 Exterior Insulation Finish System 194 Shingle Roofs 195 Siding, Soffit, and Fascia 199 Membrane Roofing 203 Sample Takeoff for the Residential Garage Conclusion 207 Problems 208	204	Chapter 1 O
Openings	Doors 213 Windows 215 Commercial Storefront 216 Glazing 218 Hardware 219 Sample Takeoff for the Residential Garage Conclusion 220 Problems 220		Chapter 1 1
Finishes	Metal Stud Partitions 225 Gypsum Board 226 Tile 229 Suspended Acoustical Ceilings 230 Wood and Laminate Floors 232 Sheet Vinyl 233 Vinyl Composition Tile 235 Rubber Base 235 Carpet and Pad 235 Paint 235 Sample Takeoff for the Residential Garage Conclusion 237 Problems 237		11
Fire Suppr	ession 241 Conclusion 244		Chapter 12
	Problems 244		Chapter 1 3
Plumbing	Water Supply 246 Drain-Waste-and-Vent System 248 Fixtures and Equipment 250 Conclusion 250 Problems 250		10

Finish Carpentry 172

Contents

		Chapter 🗂 🦯
HVAC 253		1.4
	Residential HVAC Systems 253	
	Commercial HVAC Systems 258	
	Conclusion 261	
	Problems 261	
		Chapter 7
Electrical		
	Residential Wiring 263	
	Commercial Wiring 265	
	Sample Takeoff for the Residential Garage 270	
	Conclusion 274	
	Problems 274	
		Chapter 1 6
Earthwork	278	10
	Characteristics of Soils 278	
	Swell and Shrinkage 279	
	Geometric Method 281	
	Average-Width-Length-Depth Method 283	
	Average-End Method 283 Cross-Sectional Method 285	
	Comparison of Methods 292	
	Backfill 292	
	Soils Report 293	
	Sample Takeoff for the Residential Garage 293	
	Conclusion 295	
	Problems 296	
		Chapter 7
Exterior Ima	provements 298	10 mm and 10 mm
	Asphalt and Base 298	
	Site Concrete 300	
	Landscaping 301	
	Sample Takeoff for the Residential Garage 301	
	Conclusion 302 Problems 303	
	riobients 303	
		Chapter 1 🙎
Utilities 3	06	10
	Excavation 306	
	Bedding 310	
	Utility Lines 313 Backfill 314	
	Conclusion 314	
	Problems 314	
Part III: Put	ting Costs to the Estimate 317	
		Chanter 🕶 🗪
		Chapter 1 9
Material Pri	-	4 0
	Shipping Costs 320	
	Sales Tax 321 Storage Costs 321	

x Contents

Escalation	322
Conclusion	ı 323
Problems	323

		Chapter 2 ()
Labor Produ	ctivity and Hours 325	40
	Factors Affecting Labor Productivity 326	
	Historical Data 328	
	Field Observations 329	
	National Standards 333	
	Labor Hours 333	
	Conclusion 334	
	Problems 334	
		Chapter 21
Labor Rates		
	Billable Hours 337	
	Wages 338	
	Cash Equivalents and Allowances 340	
	Payroll Taxes 340	
	Unemployment Insurance 341	
	Workers' Compensation Insurance 343	
	General Liability Insurance 344	
	Insurance Benefits 345	
	Retirement Contributions 345	
	Union Payments 346	
	Other Benefits 346	
	Annual Costs and Burden Markup 346	
	Conclusion 348	
	Problems 349	
		Chapter 🕥 🕥
Equipment (Costs 351	
-quipitions	Depreciation and Interest 351	
	Taxes and Licensing 352	
	Insurance 353	
	Storage 353	
	Hourly Ownership Cost 353	
	Tires and Other Wear Items 354	
	Fuel 355	
	Lubricants and Filters 356	
	Repair Reserve 356	
	Leased Equipment 357	
	Rented Equipment 357	
	Conclusion 358	
	Problems 358	
	Trobuna doo	Chapter O O
		Chapter ${f 23}$
Crew Rates		
	Conclusion 363	
	Problems 363	
		Chapter 🕜 🔏
Subcontract	Pricing 364	
-according Cl	Request for Quote 364	······································
	Writing a Scope of Work 365	
	witting a people of work 200	

Contents

Historical 367 Bid Selection 367 Conclusion 368 Problems 368

Writing a Proposal 399

Letter Formats 405 Conclusion 406 Problems 406

Writing a Business Letter 402

Chapter 6 Markups 370 Building Permits 370 Payment and Performance Bonds 372 Profit and Overhead 374 Conclusion 377 Problems 377 Chapter 6 · "我想我眼睛小孩的我还会说你就我们下午我看着春春年!我看你我就你看着我说我这样眼睛下午不要**要** Pricing Extensions 379 Detail Worksheet 379 Material Costs 379 Labor Costs 380 Equipment Costs 381 Total Cost 382 Summary Worksheet 383 Sample Estimate: The Residential Garage 386 Conclusion 390 Problems 390 Chapter 🕊 Avoiding Errors in Estimates 391 List Cost Codes 392 Spend More Time on Large Costs 392 Prepare Detailed Estimates 392 Mark Items Counted during the Quantity Takeoff 392 Double-Check All Takeoffs 393 Include Units in Calculations 393 Automate with Spreadsheets 393 Use Well-Tested and Checked Formulas 393 Double-Check All Calculations 394 Perform Calculations in Two Ways 394 Drop the Pennies 394 Have Someone Review the Estimate 394 Review Each Cost Code as a Percentage of the Total Costs 394 Check Unit Costs for Each Cost Code 395 Compare Costs to Those for Another Project 395 Allow Plenty of Time 395 Conclusion 395 Problems 396 Part IV: Finalizing the Bid 397 Chapter (Submitting the Bid 398 Bid Submission with Standardized Documents 398

xii

		Chapter 🕥 🔘
Project B	uyout 407	a v
•	Subcontracts 407	
	Purchase Orders 410	
	Contracts for Materials 411	
	Conclusion 411	
	Problems 411	
		Chapter 🗘 🦳
The Estin	nate as the Basis of the Schedule 413	
	Estimating Durations 414	
	Conclusion 415	
	Problems 415	
	~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~	Chapter 🗘 👕
Ethics 4		O A
	Work Ethic 416	
	Bidding Practices 417	
	Loyalty to Employer 418	
	Ethical Dilemmas 418	
	Conclusion 418	
	Problems 418	
D==+1/. A	dyancad Estimating with Event 421	
Part V: A	Advanced Estimating with Excel 421	Chantar (C)
		Chapter 🥎 🥎
Converti	ng Existing Forms 422	
	Creating the Layout 422	
	Adding Formulas 423	
	Automating with Macros 427	
	Testing the Worksheets 431	
	Adding Error Protection 433	
	Conclusion 441	
	Problems 441	
		Chapter 🕥 🕥
Cuantina	Man. F 443	
Creating	New Forms 442	
	Planning New Forms 442	
	Setting Up the Spreadsheet 447	
	Series 450	
	Naming Cells 453	
	Adding Dropdown Boxes 455	
	Referencing Worksheets in a Formula 459 Concatenate 460	
	LOOKUP and VLOOKUP 464	
	Conclusion 470	
	Problems 470	
	110bletts 410	Chanter C
		Chapter <b>Q</b>
Proposal	s and Beyond 471	
	And Beyond 474	
Appendi	x A: Review of Estimating Math 475	
· Abendi	Lengths 475	
	Areas 480	
	Volumes 488	
	Conversion Factors 492	
	Conversion ractors 432	

Contents

#### Appendix B: Sample Job Cost Codes 495

#### Appendix C: Sample Labor Productivity Rates 499

# Appendix D: Model Scopes of Work 503

Cleaning 503

Footings and Foundations 503

Slab Floor 504

Masonry 504

Framing 505

Finish Carpentry 506

Cabinetry 506

Waterproof Membrane 507

Insulation 507

Stucco 508

Siding, Soffit, and Fascia 508

Roofing 508

Rain Gutters 509

Garage Doors and Openers 509

Drywall 509

Ceramic Tile 510

Acoustical Ceilings 511

Floor Coverings 511

Painting and Staining 512

Cultured Marble 513

Fireplace 513

Wire Shelving 513

Window Treatments 514

Fire Sprinklers 514

Plumbing 514

HVAC 515

Electrical 516

Earthwork and Utilities—Roads and Parking Lots 516

Excavation and Utilities—Individual Lots 517

Asphalt Paving 518

Site Concrete—Roads and Parking Lots 518

Site Concrete—Individual Lots 519

Landscaping 519

#### Appendix E: Glossary 521

# Appendix F: Index of Drawing Sets 527

(The loose project drawings are provided in a separate package shrink-wrapped to this text.)

#### Index 529