

Contents

Preface

viii

1	Introduction	1
1.1	Introduction	1
1.2	Evolution of Project Organisation	3
1.3	Management and Organisation	9
1.4	Definition of Construction Project Management	11
1.5	Objectives and Decisions	12
1.6	The Project Management Process and the Project Manager	12
1.7	Projects, Firms and Clients	14
1.8	The Contribution of Organisation Structure	18
1.9	Organisation Theory and Project Organisations	22
1.10	Relevance of Systems Theory	23
2	Organisation and the Construction Process	26
2.1	Introduction	26
2.2	The Classical Approach	27
2.3	The Behavioural Approach	30
2.4	The Socio-Technical Approach	32
2.5	The Systems Approach	33
2.6	Reconciling Diverse Approaches	42
2.7	Criticisms of the Systems Approach	44
2.8	Configuration Theory	45
2.9	Mintzberg's Classification	46
2.10	Chaos and Complexity Theory	52
2.11	Postmodernism	56
2.12	Critical Theory	57
2.13	The Transaction Cost Approach	58
2.14	Many Paradigms	65
2.15	The Relevance of Temporary Organisations Generally to Construction Project Management	65
2.16	Virtual Organisation	68
2.17	Projects, Firms and Process	70
3	Systems Thinking and Construction Project Organisation	72
3.1	Introduction	72
3.2	Systems Concepts	76
3.3	Action of Environmental Forces	89
3.4	Negative Entropy, Adaption and Protected Environments	97
3.5	Growth, Differentiation, Interdependency and Integration	99
3.6	Feedback	101
3.7	Systems and Hierarchies	102

3.8	Increasing Challenges	104
3.9	Summary	105
4	Clients and Stakeholders	107
4.1	Introduction	107
4.2	Classification of Clients	114
4.3	Clients' Objectives	120
4.4	Relationship of the Client's Organisation and the Construction Process	123
4.5	Conflicting Objectives	126
4.6	Project Change	127
4.7	Role of the Client	128
4.8	Clients, Stakeholders and Sustainability	130
4.9	Practical Client Issues	132
5	The Project Team	139
5.1	Introduction	139
5.2	Firms and Project Teams	139
5.3	Relationship with the Client	144
5.4	Differentiation, Interdependency and Integration	145
5.5	Decisions and Their Effect on Structure	153
5.6	Differentiation and Integration in Practice	154
5.7	Organisational Culture	158
5.8	Partnering	163
5.9	Supply Chain Management	171
5.10	Trust Between Construction Organisations Generally	175
6	A Model of the Construction Process	178
6.1	Introduction	178
6.2	Common Characteristics	178
6.3	Subsystems	184
6.4	The Operating System and the Managing System	190
6.5	The Functions of the Managing System	191
6.6	Pattern of Managing System Functions	197
6.7	Project Management Activities	199
6.8	Project Management Skills	204
6.9	Some Practical Considerations	205
6.10	Design of Organisation Structures	207
7	Authority, Power and Politics	209
7.1	Introduction	209
7.2	Authority	209
7.3	Power	212
7.4	Relationship Between Authority and Power	212
7.5	The Sources of Power	213
7.6	Power and Interdependency	215
7.7	Politics in Organisations	215
7.8	Power and Leadership	218
7.9	Empowerment and Control	218

7.10	Power in Project Management	221
7.11	Politics, Projects and Firms	226
7.12	Empowerment and Projects	227
7.13	Project Managers and Power	229
8	Project Leadership	230
8.1	Introduction	230
8.2	Leadership	231
8.3	Some Research Models	232
8.4	Leadership Style	237
8.5	Transactional and Transformational Leadership	238
8.6	Leadership and the Project Manager	239
8.7	Project Managers' Perceptions	243
8.8	Leadership Qualities	245
9	Organisation Structures	248
9.1	Introduction	248
9.2	Project Management Theory and Transaction Cost Economics	249
9.3	The Components of Project Organisation Structures	257
9.4	Client/Project Team Integration	258
9.5	Design Team Organisation	259
9.6	Integration of the Construction Team	264
9.7	An Illustration of a Transaction Cost Explanation	275
9.8	Organisation Matrix	276
9.9	Public–Private Partnerships	288
9.10	Programme Management	291
10	Analysis and Design of Project Management Structures	295
10.1	Need for Analysis and Design	295
10.2	Criteria	296
10.3	Linear Responsibility Analysis and Other Techniques	296
10.4	Application of Linear Responsibility Analysis	297
10.5	Project Outcome	309
10.6	Presentation of Project Organisations	313
	<i>References</i>	315
	<i>Index</i>	336